

Local Plan Preparation Timetable LDS3 May 2017

Oct-16							Nov-16							Dec-16							Jan-17							Feb-17							Mar-17													
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S							
					1	2		1	2	3	4	5	6				1	2	3	4							1			1	2	3	4	5			1*	2	3	4	5							
3	4	5	6	7	8	9	7	8	9	10	11	12	13	5	6	7	8	9	10	11	2	3	4	5	6	7	8	6	7	8	9	10	11	12	6	7	8	9	10	11	12							
10	11	12	13	14	15	16	14	15	16	17	18	19	20	12	13	14	15	16	17	18	9	10	11	12	13	14	15	13	14	15	16	17	18	19	13	14	15	16	17	18	19							
17	18	19	20	21	22	23	21	22	23	24	25	26	27	19	20	21	22	23	24	25	16	17	18	19	20	21	22	20	21	22	23	24	25	26	20	21	22	23	24	25	26							
24	25	26	27	28	29	30	28	29	30					26	24	28	29	30	31		23	24	25	26	27	28	29	27*	28*						27	28	29	30	31									
31																					30	31																										
Apr-17							May-17							Jun-17							Jul-17							Aug-17							Sep-17													
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S							
					1	2	1	2	3	4	5	6	7				1	2	3	4						1	2		1	2	3	4	5	6						1	2	3						
3	4	5	6	7	8	9	8	9	10	11	12	13	14	5	6	7	8	9	10	11	3	4	5	6	7	8	9	7	8	9	10	11	12	13	4	5	6	7	8	9	10							
10	11	12	13	14	15	16	15	16	17	18	19	20	21	12	13	14	15	16	17	18	10	11	12	13	14	15	16	14	16	16	17	18	19	20	11	12	13	14	15	16	17							
17	18	19	20	21	22	23	22	23	24	25	26	27	28	19	20	21	22	23	24	25	17	18	19	20	21	22	23	21	22	23	24	25	26	27	18	19	20	21	22	23	24							
24	25	26	27	28	29	30	29	30	31					26	27	28	29	30		24	25	26	27	28	29	30	28	29	30	31				25	26	27	28	29	30									
																				31																												
Oct-17							Nov-17							Dec-17							Jan-18							Feb-18							Mar-18													
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S							
						1			1	2	3	4	5					1	2	3	1	2	3	4	5	6	7				1	2	3	4						1	2	3	4					
2	3	4	5	6	7	8	6	7	8	9	10	11	12	4	5	6	7	8	9	10	8	9	10	11	12	13	14	5	6	7	8	9	10	11	5	6	7	8	9	10	11	5	6	7	8	9	10	11
9	10	11	12	13	14	15	13	14	15	16	17	18	19	11	12	13	14	15	16	17	15	16	17	18	19	20	21	12	13	14	15	16	17	18	12	13	14	15	16	17	18	12	13	14	15	16	17	18
16	17	18	19	20	21	22	20	21	22	23	24	25	26	18	19	20	21	22	23	24	22	23	24	25	26	27	28	22	23	24	25	26	27	28	19	20	21	22	23	24	25	19	20	21	22	23	24	25
23	24	25	26	27	28	29	27	28	29	30				25	26	27	28	29	30	31	29	30	31					26	27	28					26	27	28	29	30	31								
30	31																																															

Arrange Regular Meetings with Enfusion: 12/10/16; 16/11/16; 30/11/16; 14/12/16; 10/01/17		Prepare Draft Local Plan: 03/10/16 - 16/06/17
Send Draft Local Plan to Enfusion for SA work: 19/06/17 and 11/09/17		SA on Draft Local Plan (ENFUSION) 16/06/17 - 07/07/17 and 11/09/17 - 29/09/17 (Amendments)
Arrange Local Plan Working Group: 15/11/16, 23/03/17, (Member Training: 11/05/17)		Publication of Draft Local Plan including SA/HRA Assessment (Reg 18) 10/07/17
Programme Officer Training 9/11/16 (PINS) Bristol		6 week Public Consultation on Draft Local Plan (Reg 35) Tuesday 10/07/17 - 18/08/17
Committee Dates: 22/11/2016; 24/01/2017; 21/03/2017 (dates after this are provisional only subject to change)		1 week of drop-in sessions on all islands 17/07/17 - 21/07/17
School Holidays		Post Consultation/Pre-submission Amendments: 21/08/17 - 08/09/17
24/10/16 - 07/11/16		Pre-Submission Plan Publication (Reg 19) : 02/10/17
26/12/16 - 09/01/17		6 Weeks Notification of Submission of Draft Local Plan (Reg 19): 02/10/17 - 10/11/17
20/02/17 - 27/02/17		Post Consultation time: 13/11/17 - 24/11/17
10/04/17 - 21/04/17		Submission to Secretary of State (Reg 22) W/C 27/11/17
27/07/17 - 31/08/17		Examination in Public 6-8 weeks post submission (tbc)
23/10/17 - 03/11/17		Inspectors Report (tbc)
22/12/17 - 03/01/18		Adoption of Local Plan (take to Planning Committee) (Reg 26) (tbc)