

## Local Plan 2015 - 2030 - Key Stages Timetable 2015

2015												2016										2017													
J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	
											1		1	2	2	3		1					S	E				!							

**Key:**

- Initial consultation (Regulation 18)
- Review of existing Strategy, policies and allocations
- Audit existing evidence base
 
 1 Gather New evidence and complete Development Briefs
- Issues and Options
 
 1 Assess Key Issues
 
 2 Discussions with key stakeholders
 
 3 Generate Options
- Prepare the revised Local Plan (on preferred option)
 
 1 publication of the Draft Local Plan (Regulation 19)
- Draft Submission for consultation (6 weeks under regulation 35)
- Submission
 
 S (Regulation 22)
 
 E Examination (Hearings) (Regulation 24)
 
 ! Inspectors Report
- Adoption of New Local Plan (Regulation 26)

||