

Local Plan 2015 - 2030 - DPD Key Stages Timetable/Local Development Scheme (LDS2) Updated 2016

2015					2016					2017					2018					2019																																		
J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M																
																	1							1	2											1	1	S	E	!														

Key:

- Initial consultation (Regulation 18)
- Review of existing Strategy, policies and allocations
- Audit existing evidence base 1 Gather New evidence
- Identify preferred option 1 Assess Key Issues 2 Discussions with key stakeholders
- 1 Prepare the revised Local Plan (on preferred option) 2 publication of the Draft Local Plan (Regulation 19)
- Draft Submission for consultation (6 weeks under regulation 35)
- Submission S (Regulation 22) E Examination (Hearings) (Regulation 24) ! Inspectors Report
- Adoption of New Local Plan (Regulation 26)