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A1 THE PROJECT GENERALLY   

    

A10 PROJECT PARTICULARS   

    

110 THE PROJECT:   
 Name: Atlantic Outfall & Minor Outfall Works 

Nature: Reconstruction of main drainage outfall and foul water drainage overflow 
and new tidal flap; improvement works to foul water drainage overflow chamber and 
screen; minor works and repairs to existing outfalls 

  

 Location: Atlantic Hotel and Old Town beach, St. Mary’s, Isles of Scilly   
 Timescale for completion of the construction work: to be agreed with Contractor   
    
120 EMPLOYER (CLIENT):   
 Council of the Isles of Scilly   
 Town Hall   
 St. Mary’s   
 Isles of Scilly, TR21 0LW   
 T: 01720 424000   
    
127 THE PRINCIPAL CONTRACTOR: The Contractor   
    
141 CONTRACT ADMINISTRATOR (hereinafter referred to as 'CA'): See A10/143   
    
142 PRINCIPAL DESIGNER:   
 Stride Treglown Management Ltd   
 Promenade House   
 The Promenade   
 Clifton Down   
 Bristol BS8 3NE   
 T: 0117 9743271   
 e: raycottrell@stridetreglown.com    
    
143 PROJECT MANAGER:   
 Stride Treglown Ltd   
 Norbury Court   
 The Millfields 

Plymouth 
  

 PL1 3LL   
 T: 01752 202088   
 e: davidknight@stridetreglown.com    
    
147 QUANTITY SURVEYOR:   
 Stride Treglown Management Ltd   
 Promenade House   
 The Promenade   
 Clifton Down   
 Bristol BS8 3NE   
 T: 0117 9743271   
 e: raycottrell@stridetreglown.com    
    
170 CIVIL ENGINEER:   
 James Lockyer Associates Ltd.   
 Oakland Mews   
 Liskeard Business Park   
 Liskeard   
 Cornwall PL14 3UX   
 T: 01579 344771   
 e: post@jameslockyer.co.uk   

mailto:raycottrell@stridetreglown.com
mailto:davidknight@stridetreglown.com
mailto:raycottrell@stridetreglown.com
mailto:post@jameslockyear.co.uk
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A11 TENDER AND CONTRACT DOCUMENTS   

    

110 THE TENDER DOCUMENTS are:    
 James Lockyer Associates Ltd. drawings 4606/CB/F/101 rev D, /CB/F/111 rev D, 

/CD/300 rev D/ /CD/301 rev E, /CD/302 rev F, Schedule of Work 4606-SW-Atlantic-
Rev6 and Designers Risk Assessment 4604-DRA-Atlantic CSO-rev2; 

  

 Stride Treglown Management documents: Preliminaries and Conditions of 
Contract, Pre-construction Information document; 

  

 Further drawings and other documents relating to the Contract may be seen, by 
appointment, at the office of the architect. 

  

    
120 THE CONTRACT DOCUMENTS will be as the tender documents, subject to any 

agreed post-tender amendments. 
  

 The CA may issue further drawings and details as are necessary to enable the 
Contractor to carry out and complete the Works. 

  

    
160 THE PRE-CONSTRUCTION INFORMATION is included in the tender documents. 

It refers to information given elsewhere in the preliminaries, specification and 
drawings. 

  

    
180 INSPECTION: Drawings and other documents relating to the Contract but not 

included in the tender documents may be seen by appointment during normal 
office hours at the office of Stride Treglown Ltd. Prior to tendering, carefully 
examine all documents referred to in these Preliminaries, including those available 
for inspection and ascertain the full extent and character of the work. Insofar as it 
may be reasonably inferred from such documents, ascertain any restrictions 
imposed upon the Works, including upon the sequence and methods which would 
otherwise be considered to be the most appropriate. 

  

    

A12 THE SITE/EXISTING BUILDINGS   

    

110 THE SITE:   
 Existing drainage manholes, chambers and outfall at the Atlantic Hotel, Hugh 

Town, St. Mary’s Isles of Scilly, OS grid ref. SV 090194 010623; outfall at the 
Mermaid Inn, Hugh Town, St. Mary’s Isles of Scilly, OS grid ref. SV 090169 
010704; outfall at Old Town beach, Old Town, St. Mary’s Isles of Scilly, OS grid ref. 
SV 091345 010201. 

  

    
120 EXISTING BUILDINGS ON/ADJACENT TO THE SITE:   
 The Atlantic Hotel partially oversails and is immediately adjacent the outfall and 

associated manholes/chambers; the Hotel is in regular use by staff and customers. 
The outfall extends onto the beach, which, together with the adjacent slipway, is in 
regular use by members of the public, vehicles and boats. 
Old Town beach is adjacent residential properties and is regularly used by 
members of the public. 

  

    
131 DEMOLITION – works to be undertaken under this contract:   
 Removal of concrete bed, casing and existing iron outfall pipe. Removal of existing 

manhole overflow chamber. 
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140 EXISTING MAINS/SERVICES: 
Existing foul and stormwater drainage services are present on site - see the 
drawings included with the tender documents; other services may be present 
(water, electricity and comms). 
Information is indicative only. 
The Contractor shall be responsible for ascertaining the existence of all 
services before starting the Works, observing local and/or service Authority's 
recommendation for work adjacent to existing services, adequately protecting, 
upholding, maintaining and preventing damage to all services. 
Any damage to retained services resulting from execution of the works shall be 
notified to the CA and any appropriate service authority. 
The Contractor shall be responsible for arranging for any damage to be made 
good without delay to the satisfaction of the service authority or private owners 
as appropriate, including any consequential damage, at his own expense. 

  

    
160 SOILS AND GROUND WATER INFORMATION – see A12/171.   
    
171 SITE INVESTIGATION: A geotechnical site investigation has not been carried out, 

there not being anticipated any works below ground level other than manhole 
replacement works and excavation in beach sands for construction of new outfall. 

  

    
200 ACCESS TO THE SITE:   
 Access to the main outfall and manhole chambers site will be from Hugh Street and 

the cobbled slipway to the beach. It should be noted that the slipway is steep. 
Access to the Mermaid Inn outfall will be from the beach to the rear of the Inn. 
Access to the Old Town outfall will be from the beach. 
Space for deliveries and site accommodation is limited; out of hours deliveries and 
materials handling may be required. 

  

 Access to areas of the site via any other routes will only be permitted by agreement 
of and arrangement with the Employer. 

  

    
210 PARKING of the Contractor's and employees' vehicles is limited to those publicly 

available spaces near to the sites; parking on any public highway shall be subject 
to highways agreement but any damage caused thereto, or to any other parties’ 
roads, shall be made good at the contractor’s expense. 

  

    
211 SPEED LIMITS:    
 The Contractor must ensure that all vehicles are driven at safe speeds and in 

conformity with any speed restriction signs in conformity with highway or site rules. 
  

    
220 USE OF THE SITE:   
 The Contractor must not use the site for any purpose other than carrying out the 

Works. The Contractor must obtain the approval of the CA to the proposed siting of 
all temporary structures, plant, materials, roads, paths, spoil heaps, etc. 

  

 The erection of temporary structures, the storage of plant and materials and other 
allied activities must be restricted to the areas defined for the purpose. 

  

 Temporary accommodation may be located within the site, the precise location and 
positioning to be agreed with the CA and the CoIoS. The Contractor is not to 
restrict adjacent users’ access in any way to any adjacent facility either within or 
adjacent the site. 

  

 On completion of the Works, the Contractor must remove from the site all 
temporary works, plant, surplus material, etc. and make good any disturbances or 
damage to the entire satisfaction of the CA. 

  

    
230 SURROUNDING LAND/BUILDING USES:   
 The Project will be executed in a publicly accessible environment and the contractor 

is to be aware that this may have implications for methods of working. 
Refer also to Clause A12/120. 
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240 RISKS TO HEALTH AND SAFETY:    
 The nature and condition of the site/existing building cannot be fully and certainly 

ascertained before it is opened up. However the following risks are or may be 
present: 

  

 see A12/120 and Pre-construction Information   
 The accuracy and sufficiency of this information is not guaranteed by the Employer 

or the CA and the Contractor must ascertain for himself any information he may 
require to ensure the safety of all persons and the Works. 

  

    
280 SITE VISIT: Before tendering, ascertain the nature of the site, access thereto, all 

local conditions and restrictions, the full extent and nature of the Works and all 
other matters likely to affect the execution of the Works. No claims will be 
entertained from the Contractor arising as a result of failure to visit the site. 

  

    

A13 DESCRIPTION OF THE WORK   

    

110 PREPARATORY WORK BY OTHERS:   
 None.   
    
120 THE WORK:   
 The work is to be carried out in a single phase, within the area of the site defined 

on James Lockyer Associates Ltd. drawings listed under A11/110 and comprises 
the following: 

  

  
Reconstruction of Atlantic Hotel outfall: 
Removal of existing concrete encased and bedded iron outfall pipe; construction of 
new outfall with polypipe, bedded and encased in reinforced concrete, and flap 
valves. 
 
Improvements to foul water drainage overflow chamber: 
Removal of existing brick built overflow chamber, with concrete base and cover 
slab and steel weir; construction of new chamber with concrete base slab, masonry 
walls and new cover; installation of stainless steel spill weir and screen, monitoring 
and alarm system with chamber mounted sensors; flashing beacon mounted on 
the adjacent wall of the Atlantic Hotel; pole mounted antenna and receiver located 
in the nearby sewage pumping station at the rear of the Bishop and Wolf public 
house. 
 

  

    
140 WORK BY OTHERS CONCURRENT WITH THE CONTRACT is described in 

section A50. 
  

 
    

A20 THE CONTRACT   

    

700 NEC3 SHORT CONTRACT 2013: The form of contract will be the NEC3 
Engineering And Construction Short Contract 2013, incorporating current 
amendments. 

  

 Allow for the obligations, liabilities and services described therein against the 
headings below: 

  

    

 THE CONTRACT DATA WILL BE COMPLETED AS FOLLOWS: 
 

  

 The Employer is:   
    
 Name: Council of the Isles of Scilly 

Address: Town Hall, St. Mary’s, Isles of Scilly, TR21 0LW 
Telephone: 01720 424000 Fax: 01720 424017 
Email address: enquiries@scilly.gov.uk 
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 The works are:   
    
 Atlantic Outfall and Minor Outfall Works   
    

 The site is:   
    
 Atlantic Hotel/Mermaid Inn/Old Town Beach, St. Mary’s, Isles of Scilly.   
    

 The starting date is:   
    
 To be agreed with Contractor.   
    

 The completion date is:   
    
 To be agreed with Contractor.   
    

 The period for reply is:   
    
  2 Weeks.   
    

 The defects date is:   
    
  26 Weeks after Completion.   
    

 The defects correction period is:   
    
  2 Weeks.   
    

 The delay damages are:   
    
  £200 Per day.   
    

 The assessment day is the:   
    
  (Date to be agreed) of each month.   
    

 The retention is:   
    
 5 %.   
    

 Does the United Kingdom Housing Grants, Construction and Regeneration Act 
(1996) apply? 

  

    
 Yes.   
    

 The Adjudicator is:   
    
 Name: As nominated by the RICS 

Address: 12 Great George Street, London SW1P 3AD 
Telephone: 024 7686 8555 Fax: 020 7334 3811 
Email address: contactrics@rics.org 

  

    

 The interest rate on late payment is:   
    
  0.5% per complete week of delay.   
    

 The Contractor is not liable to the Employer for loss of or damage to the 
Employer’s property in excess of £500,000 
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 The Employer provides this insurance:   
    
  No insurances will be provided by the Employer.   
    

 The minimum amount of cover for the third insurance stated in the Insurance 
Table is: 

  

    
  £2,000,000.   
    

 The minimum amount of cover for the fourth insurance stated in the Insurance 
Table is: 

  

    
  £5,000,000.   
    

 The Adjudicator nominating body is:   
    
 The president or Vice-President of the Royal Institution of Chartered Surveyors.   
    

 The tribunal is:   
    
 Arbitration.   
    

 The arbitration procedure is:   
    
 In accordance with The Arbitration Act 1996.   
    

 The conditions of contract are the NEC3 Engineering and Construction Short 
Contract 2013 and the following additional conditions: 

  

    
 There are no additional conditions.   
    

 Price List:   
    
 See James Lockyer Associates Ltd. Schedule of Work and Tender Summary as 

completed by the Contractor. 
  

    

 Works Information:   
    

 1 Description of the works:   
    
 See James Lockyer Associates Ltd. Schedule of Work 4606-SW-Atlantic-Rev6. 

There are no works to be designed by the Contractor. 
  

    

 2 Drawings:   
    
 James Lockyer Associates Ltd. drawings 4606/CB/F/101 rev D, /CB/F/111 rev D, 

/CD/300 rev D/ /CD/301 rev E, /CD/302 rev F. 
  

    

 3 Specifications:   
    
 James Lockyer Associates Ltd. Schedule of Work 4606-SW-Atlantic-Rev6 and 

drawings 4606/CB/F/101 rev D, /CB/F/111 rev D, /CD/300 rev D/ /CD/301 rev 
E, /CD/302 rev F, to be read as a whole. 

  

    

 4 Constraints on how the Contractor provides the Works:   
    
 No specific constraints beyond those stated in the tender documents.   
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 5 Requirement for the programme:   
    
 A programme, in the form of an activities based bar chart, is to be submitted with 

the tender, for agreement as the contract programme; the programme is to 
be updated each time an activity duration changes from that shown on the 
contract programme or most recently updated programme, or when the 
anticipated completion date is amended. 

  

    

 6 Services and other things provided by the Employer:   
    
 The Employer will not provide any services, facilities or ‘free issue’ Plant, 

Materials or equipment, all of which are to be provided by the Contractor. 
  

    

 Site Information:   
    

 See Preliminaries section A12.   
    
 THE CONDITIONS   

    
 Contrary to the requirements of SMM7 A20.1.1, a schedule of section headings 

(rather than clause headings) is given. For clause headings and details of 

contract clause amendments refer to the draft contract included in 

Appendix 1. 

  

    
 1 General   
    
 2 The Contractor’s main responsibilities   
    
 3 Time   
    
 4 Defects   
    
 5 Payment   
    
 6 Compensation events   
    
 7 Title   
    
 8 Indemnity, insurance and liability   
    
 9 Termination and dispute resolution   
    
 EXECUTION: The Contract will be executed as a Deed.   
    

A30 TENDERING/SUBLETTING/SUPPLY   
    

 MAIN CONTRACT TENDERING   

    

110 SCOPE: These conditions are supplementary to those stated in the invitation to 
tender and on the Form of Tender. 

  

    
120 TENDERING PROCEDURE will be in accordance with the principles of the JCT 

Tendering Practice Note 2012. 
  

    
151 WARRANTY: The Contractor and any Sub-Contractors with a design responsibility 

may be required to enter into a Duty of Care Warranty, details of which will be 
advised in the event it is required. 
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160 EXCLUSIONS: If the Contractor cannot tender for any part(s) of the work as 
defined in the tender documents he must inform the Contract Administrator as 
soon as possible, defining the relevant part(s) and stating the reasons for his 
inability to tender. 

  

    
170 ACCEPTANCE OF TENDER: The Employer and his representatives:   
 Offer no guarantee that the lowest or any tender will be recommended for 

acceptance or accepted. 
  

 Will not be responsible for any cost incurred in the preparation of any tender.   
    
190 PERIOD OF VALIDITY: Tenders must remain open for consideration (unless 

previously withdrawn) for not less than 13 weeks from the date fixed for the 
submission or lodgement of tenders. Information on the date for 
possession/commencement is given in section A20. 

  

    

 PRICING/SUBMISSION OF DOCUMENTS   

    

211 PRELIMINARIES IN THE SPECIFICATION: The Preliminaries/ General conditions 
sections (A10-A55 inclusive) must not be relied on as complying with SMM7. The 
Contractor shall be deemed to have priced these Preliminaries to include any 
expenditure in respect of work represented by Provisional Sums included 
hereinafter. 

  

    
275 ERRORS IN THE PRICED DOCUMENTS will be dealt with in accordance with the 

JCT Tendering Practice Note 2012, paragraphs 68-69 – Alternative 2. 
The tenderer will be given the opportunity of confirming his offer or amending it to 
correct genuine errors. 

  

    

300 TENDER STAGE METHOD STATEMENTS will be required in accordance with 

James Lockyer Associates Ltd. Schedule of Works B10/020, B20/020 and the 

Pre-construction Information document sections 3 and 4. 

  

    
302 QUANTITIES IN THE SPECIFICATION/SCHEDULE OF WORKS: Where and to 

the extent that quantities are included in the specification/schedule of works, they 
have not been prepared in accordance with SMM7. The items, descriptions and 
measurements: 

  

 Must not be relied on as complying with SMM7.   
 Must be priced taking account of the information given elsewhere in the tender 

documents, including for all associated and ancillary work shown or clearly 
apparent as being necessary for the complete and proper execution of the work. 

  

    
310 SPECIFICATION/SCHEDULE OF WORKS WITHOUT QUANTITIES: Where and 

to the extent that quantities are not included in the specification/schedule of works, 
tenders must include for all work shown or described in the tender documents as a 
whole or clearly apparent as being necessary for the complete and proper 
execution of the Works. 

  

    
320 PRICING OF SPECIFICATION/SCHEDULE OF WORKS: Alterations and 

qualifications to the specification/schedule of works must not be made without the 
written consent of the CA. Tenders containing unauthorised alterations or 
qualifications may be rejected. Costs relating to items in the specification which are 
not priced will be deemed to have been included elsewhere in the tender. 

  

    
321 CLARIFICATION AND AMENDMENT OF SPECIFICATION WHILST 

TENDERING:  If in the course of preparing his tender the tenderer is uncertain as 
to any requirements or matters of fact that may affect his tender he shall 
immediately request information from the CA or Quantity Surveyor.  Such requests 
must be received by the CA or Quantity Surveyor not less than 7 days before the 
date for submission of tenders in order that reply can be made in sufficient time to 
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enable effect to be given in the tender.  When considered necessary the CA or 
Quantity Surveyor shall circulate the details to all other tenderers. 

    
330 A PRICED QUANTIFIED SPECIFICATION/SCHEDULE OF WORKS/RATES must 

be submitted with the tender return documents. 
Should the Contractor not have included in the priced documents specific costs for 
any of the work, services or obligations described in the specification or shown on 
tender drawings and schedules, he shall be deemed to have considered that the 
rates and/or sums for the work, services or obligations included in the said 
documents are sufficient to enable him to carry out and complete the works. 
Rates and/or sums included in the said documents shall be deemed to include all 
related work which is not separately identified. 
A breakdown of the priced Preliminaries section must accompany the priced tender 
return documents. 

  

    
410 FLUCTUATIONS: The list of materials, goods, etc. if required by the relevant 

Contract Clause/Schedule is to be provided by the Contractor and must be 
submitted with the tender. 

  

 Fuels must not be included in the list.    
    
470 LUMP SUM ADDITIONS OR DEDUCTIONS TO ARRIVE AT TENDER:   

If the tenderer, to arrive at the amount of his tender, shall have added to or 
deducted from the total of the items in the Bills of Quantities/Specification/Schedule 
of Rates/Contract Sum Analysis any sum either as a percentage or otherwise a 
similar percentage or proportionate sum shall be added to or deducted from the 
amount of variations in the variations account, provided always that in determining 
the percentages or proportion of the sum so added or deducted by the Contractor, 
the total amount of all Preliminary items, Prime Cost and Provisional Sums of 
money shall be deducted from the total amount of the estimate before such 
percentage is ascertained. 

  

    
480 PROGRAMME: The Contractor’s proposed programme as specified in Section A32 

or a summary thereof showing the sequence and timing of the principal parts of the 
Works and itemising any work that is excluded must be submitted with the tender 
return documents. 

  

    
510 ALTERNATIVE METHOD TENDERS:   
 In addition to and at the same time as his tender for the Works as defined in the 

tender documents, the Contractor may, at his discretion, submit alternative 
method(s) of construction for consideration. Alternatives that would involve 
significant changes to other work will not be considered. 

  

 Such alternative(s) will be deemed to be alternative tender(s) and each must 
include a complete and precise statement of the effects on cost and programme. 

  

 Full technical data for each such alternative must be submitted with the tender 
together with details of any consequential amendments to the design and/or 
construction of other parts of the Works. 

  

    
516 ALTERNATIVE MOST ECONOMIC TIME TENDERS:   
 In addition to and at the same time as his tender based upon the date or period 

specified in section A20, the Contractor may, at his discretion, submit an alternative 
most economic time tender based upon an earlier date for completion or shorter 
period. 

  

 If any such tender is accepted the date for completion inserted in the Appendix to 
the Contract will be the date stated in the alternative tender or determined from the 
period stated in the alternative tender. 

  

    
535 SUBSTITUTE PRODUCTS:   

 If the Contractor wishes to substitute products of different manufacture to those 
specified, details must be submitted with the tender giving reasons for each 
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proposed substitution. Substitutions that have not been notified at tender stage may 
not be considered. Substitutions sanctioned by the CA will be subject to the 
verification requirements of clause A31/200. 

    
540 QUALITY CONTROL RESOURCES: A statement must be submitted within 4 

working days of request describing the organisation and resources which the 
Contractor proposes and undertakes to provide to control the quality of the Works, 
including the work of subcontractors. The statement must include the number and 
type of staff responsible for quality control, with details of their qualifications and 
duties. 

  

    
551 HEALTH AND SAFETY INFORMATION:   

 A statement must be submitted with the tender describing the organisation and 
resources which the contractor proposes and undertakes to provide to safeguard 
the health and safety of operatives, including those of subcontractors and of any 
person who may be affected by the works, including: 

- A copy of the contractor’s health and safety policy document, including risk 
assessment procedures. 

- Accident and illness records for the past five years. 
- Records of previous Health and Safety Executive enforcement action. 
- Records of training and training policy. 

- The number and type of staff responsible for health and safety on this project 
with details of their qualifications and duties. 

  

    
570 A CONSTRUCTION PHASE HEALTH AND SAFETY PLAN must be submitted 

within three working days of request and is to include the following: 
 - Method statements related to the construction hazards identified in the pre-

tender health and safety plan and/or statements on how the hazards will be 
addressed and other significant hazards identified by the contractor. 

 - Details of the management structure and responsibilities. 
 - Arrangements for issuing health and safety directions. 
 - Procedures for informing other contractors and employees of health and 

safety hazards. 
 - Selection procedures for ensuring competency of other contractors, the 

self-employed and designers. 
 - Procedures for communications between the project team, other contractors 

and site operatives. 
 - Arrangements for co-operation and co-ordination between contractors. 
 - Procedures for carrying out risk assessment and for managing and 

controlling the risk. 
 - Emergency procedures including those for fire prevention and escape. 
 - Arrangements for ensuring that all accidents, illness and dangerous 

occurrences are recorded. 
 - Arrangements for welfare facilities. 
 - Procedures for ensuring that all persons on site have received relevant 

health and safety information and any training. 
 - Arrangements for consulting with and taking the views of people on site. 
 - Arrangements for preparing site rules and drawing them to the attention of 

those affected and ensuring their compliance. 
 - Monitoring procedures to ensure compliance with site rules, selection and 

management procedures, health and safety standards and statutory 
requirements. 

 - Review procedures to obtain feedback. 
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 SUBLETTING/SUPPLY   

    

650 LISTED DOMESTIC SUBCONTRACTORS:    
 The work listed below as described and set out in the Contract Documents must be 

carried out by persons identified; the Contractor is to include for all general and 
special attendances required to carry out the domestic subcontract work: 

  

 None.   
    
651 'LISTED' DOMESTIC SUBCONTRACTORS: Where the Contract Documents 

provide that certain work must be carried out by a person of the Contractor's choice 
selected from a list of not less than three persons given therein: 
- The selected person shall be a subcontractor as provided for in Contract clause 
3.2 and the provisions of Contract clause 3.3 shall not apply. The consent of the 
CA required by Contract clause 3.2 shall be deemed given. 
- The Employer or the CA on the Employer’s behalf may, but only with the consent 
of the Contractor which shall not be unreasonably withheld, add additional 
person(s) to the list at any time prior to the execution of a binding subcontract 
agreement. 
- The Contractor may, but only with the consent of the CA which shall not be 
unreasonably withheld, add additional person(s) to the list and shall, if requested, 
submit to the CA (in an approved form) evidence of the suitability of such additional 
person(s) who must be on the current Devon County Council Standing List and be 
suitable for the value of the work required under this Contract. Wherever possible, 
submissions for addition of person(s) must be made, and consent obtained, before 
return of the tender. When any submission for addition of person(s) is made with 
the tender the consequences, if any, to the tender price compared to the use of the 
listed persons are to be made clear or the tender will be treated as qualified. 
- If at any time prior to the execution of a binding subcontract agreement less than 
three persons named in the list (including any person(s) added as provided above) 
are able and willing to carry out the relevant work, the Contractor must notify the 
CA without delay. The Employer shall then forthwith add the name(s) of other 
person(s) as provided above so that the list comprises not less than three such 
persons, or confirm that no name(s) will be added, but if the Employer fails to do 
either within two weeks of the Contractor's notification the work shall be carried out 
by the Contractor who may subcontract in accordance with Contract clause 3.2. 
- Before the start of the work to which the list relates, the Contractor must enter into 
a binding subcontract agreement and confirm to the CA that this has been done, 
giving the name of the selected subcontractor. 

  

    

A31 PROVISION, CONTENT AND USE OF DOCUMENTS   

    

 DEFINITIONS AND INTERPRETATIONS   
    
110 DEFINITIONS: The meaning of terms, derived terms and synonyms used in the 

preliminaries/general conditions and specification is as defined below or in the 
appropriate British Standard or British Standard glossary. 

  

    
120 CA means the person nominated in the Contract as Architect or Contract 

Administrator or Project manager or Employer’s Agent or his authorised 
representative. 

  

    
130 IN WRITING: When required to notify, inform, instruct, agree, confirm, obtain 

information, obtain approval or obtain instructions do so in writing. 
  

    
140 APPROVAL (and words derived therefrom) means the approval in writing of the CA 

unless specified otherwise. 
  

    
150 PRODUCTS means materials (including naturally occurring materials) and goods 

(including components, equipment and accessories) intended for permanent 
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incorporation in the Works. 
    
180 CROSS-REFERENCES TO THE SPECIFICATION:   
 Where a numerical cross-reference to a specification section or clause is given on 

drawings or in any other document the Contractor must verify its accuracy by 
checking the remainder of the annotation or item description against the 
terminology used in the referred to section or clause. 

  

 Where a numerical cross-reference is not given the relevant section(s) and 
clause(s) of the specification will apply, cross-reference thereto being by means of 
related terminology. 

  

 Where a cross-reference for a particular type of work, feature, material or product 
is given, relevant clause(s) elsewhere in the referred to specification section 
dealing with general matters, ancillary products and workmanship also apply. 

  

 The Contractor must, before proceeding, obtain clarification or instructions in 
relation to any discrepancy or ambiguity which he may discover. 

  

    
200 EQUIVALENT PRODUCTS:    
 Where the specification permits substitution of a product of different manufacture 

to that specified and such substitution is desired, before ordering the product notify 
the CA and, when requested, submit for verification documentary evidence that the 
alternative product is equivalent in respect of material, safety, reliability, function, 
compatibility with adjacent construction, availability of compatible accessories and, 
where relevant, appearance. Submit certified English translations of any foreign-
language documents. 

  

 Any proposal for use of an alternative product must also include proposals for 
substitution of compatible accessory products and variation of details as 
necessary, with evidence of equivalent durability, function and appearance of the 
construction as a whole. If such substitution is sanctioned, and before ordering 
products, provide revised drawings, specification and manufacturer's guarantees 
as required by CA. 

  

    
210 BRITISH STANDARD PRODUCTS: Where any product is specified to comply with 

a British Standard for which there is no equivalent European Standard it may be 
substituted by a product complying with a grade or category within a national 
standard of another Member State of the European Community or an international 
standard recognised in the UK specifying equivalent requirements and assurances 
in respect of material, safety, reliability, function, compatibility with adjacent 
construction, availability of compatible accessories and, where relevant, 
appearance. In advance of ordering notify the CA of all such substitutions and, 
when requested, submit for verification documentary evidence confirming that the 
products comply with the specified requirements. Any submitted foreign language 
documents must be accompanied by certified translations into English. 

  

    
220 CURRENCY OF DOCUMENTS: 

References to standards, type approval certificates, catalogues, codes of practice 
and the like are to the editions, revisions, versions and amendments current at the 
date of tender.  

  

    
221 REFERENCES TO BSI DOCUMENTS are to the versions and amendments listed 

in the BSI Standards Catalogue current at date of tender 
  

    
230 MANUFACTURER AND REFERENCE: Where used in this combination:   
 'Manufacturer' means the firm under whose name the particular product is 

marketed. 
  

 'Reference' means the proprietary brand name and/or reference by which the 
particular product is identified. 

  

 MANUFACTURER'S REFERENCES are those for a particular product specified in 
the manufacturer's technical literature current at the time of tender. 
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270 SIZES: Unless otherwise stated:   
 Products are specified by their co-ordinating sizes.   
 Cross section dimensions of timber shown on drawings are nominal sizes before 

any required planing. 
  

 The Contractor, Sub-contractors and suppliers must verify all sizes, quantities, 
descriptions, etc. from the Works drawings and other documents before ordering 
materials or putting work in hand. 

  

 Imperial equivalents are to be used for any materials included in the Specification 
that are not available in metric sizes. 

  

    
280 FIX ONLY means all labours in unloading, handling, storing and fixing in position, 

including use of all plant. 
  

    
290 SUPPLY AND FIX: Unless stated otherwise all items given in the schedule of work 

and/or on the drawings are to be supplied and fixed complete. 
  

    

 TERMS USED IN REFURBISHMENT/ALTERATION   

    

311 REMOVE means disconnect, dismantle as necessary and remove the stated 
element, work or component and all associated accessories, fastenings, supports, 
linings and bedding materials, and dispose of unwanted materials. It does not 
include removing associated pipework, wiring, ductwork or other services. 

  

    
321 KEEP FOR REUSE means:   
 During removal prevent damage to the stated components or materials, and clean 

off bedding and jointing materials. 
  

 Stack neatly, adequately protect and store until required by the Employer or for use 
in the Works as instructed. 

  

    
331 REPLACE means:   
 Remove the stated existing components, features and finishes.   
 Provide and fit in lieu new components, features or finishes which, unless specified 

otherwise, must match those which have been removed. 
  

 Make good as necessary.   
    
341 REPAIR means carry out local remedial work to components, features and finishes 

as found in the existing building. Re-secure or re-fix as necessary and leave in a 
sound and neat condition. 

  

    
351 MAKE GOOD means carry out local remedial work to components, features and 

finishes which have been disturbed by other, previous work under this Contract and 
leave in a sound and neat condition. 

  

 The meaning of the term shall not be limited by this definition where used in 
connection with the defects liability provisions of the Contract. 

  

    
361 EASE means make minor adjustments to moving parts of the stated component to 

achieve good fit in both open and closed positions and ensure free movement in 
relation to fixed surrounds. Make good as necessary. 

  

    
371 TO MATCH EXISTING means use products, materials and methods to match 

closely all visual characteristics and features of the existing work, with joints 
between existing and new work as inconspicuous as possible, all to approval of 
appearance. 
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 DOCUMENTS PROVIDED ON BEHALF OF EMPLOYER   

    

410 ADDITIONAL COPIES OF DRAWINGS: Two copies of drawings (not counting any 
certified copy of the Contract Drawings) will be issued to the Contractor free of 
charge. Additional copies will be issued on request but will be charged to the 
Contractor. 

  

    
421 ADDITIONAL COPIES OF SCHEDULE OF WORKS/BILLS OF QUANTITIES: 

After execution of the Contract, two copies of any unpriced Schedule of Works/Bills 
of Quantities will be issued to the Contractor in accordance with the Contract. 
Additional copies will be issued on request, if available, but will be charged to the 
Contractor. 

  

    
430 ADDITIONAL COPIES OF SPECIFICATION: After execution of the Contract, two 

copies of the Specification will be issued to the Contractor in accordance with the 
Contract. Additional copies will be issued on request, if available, but will be 
charged to the Contractor. 

  

    
440 DIMENSIONS: The accuracy of dimensions scaled from the drawings is not 

guaranteed. Obtain from the CA any dimensions required but not given in figures 
on the drawings nor calculable from figures on the drawings. 

  

    
460 THE SPECIFICATION: All sections of the specification must be read in conjunction 

with Main Contract Preliminaries/General conditions. 
  

    
490 DESIGN INFORMATION: The information listed below will not be available at the 

date of acceptance of the Main Contract tender but will be provided by the CA 
within the stated period thereafter: 

  

 None identified.   
    
491 CHECKING SCHEDULES, DRAWINGS ETC: The Contractor shall be responsible 

for checking all schedules and drawings supplied by the CA or Consultants.  In the 
event of any discrepancy being found between such schedules and drawings or if 
the Contractor considers that additional detail drawings are required, then in either 
case the Contractor shall report such discrepancy to the CA for instructions or 
apply in writing for such detail drawings at least 5 working days before the Works 
concerned are to be executed. 

  

    

 DOCUMENTS PROVIDED BY 

CONTRACTOR/SUBCONTRACTORS/SUPPLIERS 

  

    

510 CONTRACTOR'S DESIGN: DESIGN AND PRODUCTION INFORMATION:   
 When preparing the master programme make reasonable allowance for 

completing design/production information, inspection by the CA, and any 
subsequent amendment(s), resubmission(s) and reinspection(s). 

  

 During the Contract submit to CA the required number of copies of 
design/production information. The CA will note his comments on one copy, then 
return to the Contractor. 

  

 Ensure that any necessary amendments are made without delay. Unless and until 
the CA confirms that resubmission is not required, submit copies of amended 
drawings etc. to CA, and ensure incorporation of necessary amendments all as 
before. 

  

 If submitted design/production information differs from the Employer's 
Requirements, each such difference must be the subject of a request for 
substitution or Change, supported by all relevant information. 

  

 Should any amendment required by the CA be considered to involve a Change 
which has not already been acknowledged as a Change by the CA, notify the CA 
without delay and in any case within 7 days, and do not proceed with ordering, 
fabrication, erection or installation until subsequently instructed. Claims for the 
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extra cost of such work, if made after it has been carried out, may not be allowed. 
 Complete final version of all design/production information and submit to the CA 

the number of copies required by him. 
  

    
540 PERFORMANCE SPECIFIED WORK: CONTRACTOR'S PROPOSALS:   
 When preparing the master programme make reasonable allowance for 

completing proposals for Performance Specified Work, inspection by the CA and 
any subsequent amendment(s), resubmission(s) and reinspection(s). 

  

 Submit two copies of proposals to the CA when required. The CA will note his 
comments on one copy, then return to the Contractor and this will be deemed to be 
a direction notice or instruction under the Contract. 

  

 Ensure that any necessary amendments are made without delay. Unless and until 
the CA confirms that resubmission is not required, submit copies of amended 
proposals to CA and ensure incorporation of necessary amendments all as before. 

  

 If submitted proposals differ from the performance requirements or require 
changes at the interface with adjacent work, each such difference or change must 
be the subject of a request for substitution or Variation, supported by all relevant 
information. 

  

 Should any amendment required by the CA be considered to involve a Variation 
which has not already been acknowledged as a Variation by the CA, notify the CA 
without delay and in any case within 7 days, and do not proceed with ordering, 
fabrication, erection or installation until subsequently instructed. Claims for the 
extra cost of such work, if made after it has been carried out, may not be allowed. 

  

 Complete final version of proposals and submit two copies to the CA.   
    
640 PRODUCTION INFORMATION must be provided by the Contractor/Domestic 

Subcontractor(s) as follows: 
  

 To be determined if relevant information is required.   
 Submit to CA for comment and make any necessary amendments.    
 Submit sufficient copies of final version to CA for distribution to all affected parties.   
    
692 AS BUILT DRAWINGS AND INFORMATION must be provided to the CA not less 

than two weeks before the date for Completion as follows: 
  

 All works requiring a design input by contractor.   
    
710 TECHNICAL LITERATURE: The Contractor is advised to keep copies of the 

following on site, readily accessible for reference by all supervisory personnel: 
  

 Manufacturers' current literature relating to all products to be used in the Works.   
 Relevant BS Codes of Practice.   
 Those parts of BS 8000 'Workmanship on building sites' which are invoked in the 

specification. 
  

    
720 MAINTENANCE INSTRUCTIONS AND GUARANTEES:   
 Retain copies delivered with components and equipment (failing which, obtain), 

register with manufacturer as necessary and hand over to CA on or before 
Practical Completion. 

  

 Notify CA of telephone numbers for emergency services by Subcontractors after 
Practical Completion. 

  

    

A32 MANAGEMENT OF THE WORKS   

    

 GENERALLY   

    

110 SUPERVISION: Accept responsibility for co-ordination, supervision and 
administration of the Works, including all subcontracts. Arrange and monitor a 
programme with each subcontractor, supplier, local authority and statutory 
undertaker, and obtain and supply information as necessary for co-ordination of the 
work. 
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111 CO-ORDINATING SUB-CONTRACTORS:  
- The Contractor shall be responsible for ensuring that Named Sub-Contractors 
enter into Sub-Contracts using JCT/NEC Sub-Contract forms as applicable. 
- The Contractor shall make due allowance for liaison with Named Sub-Contractors 
as to the times and shall be responsible for any loss or damage to goods provided 
after delivery to site. 

  

    
117 NOTICE OF COMPLAINT: 

Any notice of complaint received by the Contractor or left upon the site shall at 
once be forwarded by him to the CA. 

  

    
120 INSURANCES: Before starting work on site submit documentary evidence and/or 

policies and receipts for the insurances required by the Conditions of Contract. 
  

    
130 INSURANCE CLAIMS: If any event occurs which may give rise to any claim or 

proceeding in respect of loss or damage to the Works or injury or damage to 
persons or property arising out of the Works, forthwith give notice in writing to the 
Employer, the CA and the Insurers. Indemnify the Employer against any loss which 
may be caused by failure to give such notice. 

  

    
135 LOCAL AUTHORITIES' FEES AND CHARGES:  The Contractor shall give all 

notices required by any Act of Parliament or by any Regulations or Byelaws of any 
Local Authority or Public Service Company or Authority who have any jurisdiction 
with regard to the Works or with whose systems the same are or will be connected, 
and pay and indemnify the Authority against any fees or charges (including rates 
and taxes) demandable under such Act of Parliament, Regulations or Byelaws in 
respect of the Works. 

  

    
140 CLIMATIC CONDITIONS: Keep an accurate record of:   
 Daily maximum and minimum air temperatures (including overnight).   
 Delays due to adverse weather, including description of the weather, type(s) of 

work affected and number of hours lost. 
  

 Temperatures to be read at start of day's work, at noon and at the end of the 
working day and recorded in the site diary. 

  

    
150 OWNERSHIP: Materials arising from the alteration work are to become the 

property of the Contractor except where otherwise stated. Remove from site as 
work proceeds. 

  

    
160 HARDCORE: Brick rubble or other hard materials arising from the work may be 

reused as hardcore; alternatively, imported hardcore shall recycled crushed 
material; both subject to compliance with specification. 

  

    

 PROGRAMME/PROGRESS   

    
211 PROGRAMME:   
 As soon as possible and before starting work on site prepare in an approved form 

a master programme for the Works, which must make allowance for all: 
  

 Design and production information provided by the 
Contractor/Subcontractors/Suppliers, including inspection and checking (see 
section A31). 

  

 Planning and mobilisation by the Contractor   
 Running in, adjustment, commissioning and testing of all engineering services and 

installations, including additional measures which may be necessary for 
Phasing/Sectional completions. 

  

 Work resulting from instructions issued in regard to the expenditure of provisional 
sums (see section A54) 

  

 Work by or on behalf of the Employer (see section A50), the nature and scope of 
which, the relationship with preceding and following work and any relevant 
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limitations are suitably defined in the Contract Documents. 
 Where and to the extent that the programme implications for work which is not so 

defined are impossible to assess the Contractor should exclude it from his 
programme and confirm this when submitting the programme. 

  

 Submit 3 hard copies and 1 soft copy to CA.   
    
230 SUBMISSION of programmes will not relieve the Contractor of his responsibility to 

apply in writing for instructions, drawings, etc. in accordance with the Conditions of 
Contract. 

  

    
240 COMMENCEMENT OF WORK: Confirm to the CA that work on site can 

commence on the agreed date, following minimum 5 working days mobilisation 
period. 

  

    
250 MONITORING: Record progress on a copy of the programme kept on site. If any 

circumstances arise which may affect the progress of the Works, put forward 
proposals or take other action as appropriate to minimise any delay and to recover 
any lost time. 

  

    
255 METHOD STATEMENTS: Prepare method statements for carrying out the works 

or parts of the works if reasonably requested to do so by the CA and submit prior to 
commencing the works or the relevant part of the works. No extension of time will 
be entertained in the event of default by the Contractor in complying with this 
clause. 

  

    
260 CA'S SITE MEETINGS:   
 The CA will hold regular site meetings to review progress and other matters arising 

from the administration of the Contract. Meetings will normally be held monthly 
(additional meetings may be held to suit commencement/completion of phases). 

  

 Ensure the availability of accommodation at the time of such meetings.   
 Attend all meetings and inform subcontractors and suppliers when their presence 

is required. 
  

 The CA will chair the meetings and take and distribute minutes.   
    
264 CONTRACTOR'S PROGRESS REPORT:   
 Submit a progress report to the CA two working days prior to each CA's site 

meeting. Notwithstanding the Contractor's obligations under the Contract the report 
must include: 
- A progress statement by reference to the master programme for the Works. 
- Details of any matters materially affecting the regular progress of the Works. 
- Any requirements for further drawings or details or instructions to enable the CA 

to fulfil his obligations under Clause 2.11 of the Conditions of Contract. 
- Status re Health & Safety reportable incidents. 

  

    
270 CONTRACTOR'S SITE MEETINGS: Hold meetings with appropriate 

subcontractors and suppliers shortly before main site meetings to facilitate 
accurate reporting of progress. 

  

    
280 PHOTOGRAPHS:  

Provide progress photographs from agreed points at weekly intervals and submit 
low-resolution digital files of each frame in JPEG format. 
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292 NOTICE OF COMPLETION: 
A provisional date for handing over the works (or any section thereof) will be 
agreed and approximately two weeks before this date the CA, subject to his being 
satisfied that the work is in a sufficient state of readiness, will compile a detailed list 
of outstanding and/or defective works upon receipt of which the Contractor shall 
forthwith complete or remedy.  The formal handover will not take place until all 
items listed have been completed or remedied.  Thereupon the CA will arrange for 
the formal handover, which will normally be within one week. 
At the formal handover a responsible representative of the Contractor shall 
accompany the CA (together with such other Client representatives as he may 
consider necessary) on an inspection of the Works.  Any minor outstanding items 
and/or defects that may be found to exist at that time will be listed and shall be 
remedied by the Contractor within seven days. 

  

    
300 ADVERSE WEATHER: The Contractor, as part of his best endeavours to prevent 

delay in the progress of the Works, will be expected to adopt all reasonable 
measures to prevent or minimise harmful effects of weather conditions on the 
Works. The extent to which he has taken such measures will be taken into account 
by the CA when considering any notice of delay due to exceptionally adverse 
weather conditions. 

  

    
310 EXTENSIONS OF TIME: When a notice of the cause of any delay or likely delay in 

the progress of the Works is given under the relevant Contract clause, written 
notice must also be given of all other causes which apply concurrently. The 
Contractor shall, as soon as possible, submit to the CA: 

  

 Relevant particulars of the expected effects, if appropriate related to the concurrent 
causes,  

  

 An estimate of the extent, if any, of the expected delay in the completion of the 
Works beyond the Date for Completion, and 

  

 All other relevant information required by the CA.   
    
320 DISTURBANCE OF REGULAR PROGRESS: Any application under the Contract in 

respect of direct loss and/or expense must be made as soon as practicable and 
with (or to be followed by) the requisite supporting information so as to afford the 
CA the opportunity to issue instructions designed (according to the circumstances) 
to minimise or avoid that loss and/or expense. 

  

    

 CONTROL OF COST   

    

410 CASH FLOW FORECAST: As soon as possible and before starting work on site 
submit to the CA a forecast showing the gross valuation of the Works at the date of 
each Interim Certificate throughout the Contract period and based upon the 
programme for the Works. 

  

    
420 EXISTING WORK: The extent and location of renewal of existing work must be 

agreed, at least on a provisional basis, with the CA before the work is started. 
Remove existing work in ways that will reasonably minimise the amount of removal 
and renewal. 

  

    
432 PROPOSED INSTRUCTIONS:  If the CA issues details of a proposed instruction 

with a request for a quotation, submit such a quotation without delay and in any 
case within 7 days.  The quotation shall be arrived at in accordance with the 
relevant contract clause and must include: 
- A detailed breakdown of the cost including any direct loss and expense 
allowance. 
- Details of any additional resources that may be required. 
- Details of any adjustments that may be necessary to the programme of works. 
- Any other information as is reasonably necessary for the CA to fully assess the 
implications of issuing such an instruction. 
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Inform the CA at once if it is not possible to comply with the above requirements. 
    
440 MEASUREMENTS: Give reasonable notice to the CA/Quantity Surveyor before 

covering up work that the CA/Quantity Surveyor requires to be measured. In 
default thereof, the Contractor shall be liable to uncover and reinstate the same at 
the Contractor’s own expense. 

  

    
451 DAYWORKS: 

- No work is to be executed on a daywork basis without due prior notice to and 
approval of the CA/Quantity Surveyor.  
- Where authority is given for work to be executed on a Daywork basis, original 
vouchers giving full particulars of hours worked, names of craftsmen and 
labourers, rates of wages paid, descriptions of work executed, materials and plant 
used, must be forwarded to the CA or his representative not later than the end of 
the week following that in which the work has been executed. The daywork sheets 
shall be numbered in sequence and all sheets are to be signed by the Person-in-
Charge and the Clerk of Works on a daily basis and referenced to the instruction 
under which the work is authorised. 
- Such signatures are only to be taken as certifying that the time, materials and 
plant are correct and shall not be held to justify a claim that the work shall be so 
charged or that it cannot be measured and priced according to the terms of the 
Contract.  
- Vouchers recording the labour shall state the age and training year for 
apprentices/trainees under 19 years and over 19 years of age respectively, and for 
labourers under 18 years of age in addition to the usual names and trades.  
- Agreement to work being valued as daywork is to be reached in the month the 
work is carried out and the Contractor is to present priced copies to the CA or 
Quantity Surveyor for checking and agreement for inclusion in the next interim 
payment.  Failure to do so will preclude a value being included with the next interim 
payment. 
-The terms "Prime Cost" and "Overheads" in connection with the Provisional Sums 
for Daywork in this Specification/Bill shall be as defined in "Definition of Prime Cost 
of Daywork carried out under a Building Contract" last before issued by the Royal 
Institution of Chartered Surveyors and the Building Employers Confederation. 
- All terms used in connection with work to be executed on a Daywork basis shall 
be as defined in "Definition of Prime Cost of Daywork carried out under a Building 
Contract" last before issued by the Royal Institution of Chartered Surveyors and the 
Building Employers Confederation, and notwithstanding Clause 1.2 thereof, shall 
apply equally to work so ordered to be carried out during the Rectification Period. 
- Percentage additions on Prime Cost for Daywork on work at the rates set out in 
the Specification/Bill shall also apply to work ordered to be carried out during the 
Defects Liability Period and on work sub-let. 

  

    
453 INCOME AND CORPORATION TAXES ACT (ICTA)1988: 

-The Contractor's attention is drawn to sections 559-567 of the Income and 
Corporation Taxes Act (ICTA)1988 and the Income Tax (Sub Contractors in the 
Construction Industry) (Amendment) Regulations 1998 No.2622.  The provisions of 
this section and schedule are described by the HMRC booklet CIS340. 
- Deductions in accordance with the Construction Industry Scheme will be made 
unless a valid Tax Exemption Certificate or Tax Registration Card is produced to 
the Employer. 
- The Contractor is specifically reminded that it is his duty and responsibility to 
satisfy himself as to the exemption status of all Sub-contractors whether named or 
otherwise.  For this contract the Employer is designated "A Contractor under the 
above Act". 
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454 INSPECTION OF DOCUMENTS BY GOVERNMENT AUDITORS: The Contractor 
shall retain all relevant time sheets, wages books, vouchers, quotations and 
invoices in connection with the Contract for a period of 6 years from the 31st March 
following final payment or until inspected and approved by Government Auditors 
whichever is the later. 

  

    
455 OVERTIME: The Contractor must obtain written permission from the CA before 

any overtime is worked. The Contractor will not be reimbursed for the additional 
cost of any overtime unless it is specifically instructed by the CA. Should such an 
instruction be given, the Contractor will be allowed the net additional cost incurred, 
in accordance with the rules or decisions of the recognised wage fixing body 
concerned, in respect of working tradesmen and labourers only. 

  

    
460 INTERIM VALUATIONS: At least 2 days before the end of each established period 

for interim valuations submit to the CA/Quantity Surveyor details of amounts due 
under the Contract together with all necessary supporting information. 

  

    
471 UNFIXED MATERIALS: At the time of each valuation disclose to the CA/Quantity 

Surveyor which of the unfixed materials and goods on site are free from, and which 
are subject to, any reservation of title inconsistent with passing of property, 
together with their respective values. When requested provide evidence of freedom 
from reservation of title. 

  

    
480 LABOUR AND PLANT RETURNS: At the beginning of each week have available 

for verification by the CA records showing, for each day of the previous week: 
  

 The number and description of craftsmen, labourers and other persons employed 
on or in connection with the Works, including those employed by subcontractors. 

  

 The number, type and capacity of all mechanical and power-operated plant 
employed on the Works. 

  

    

A33 QUALITY STANDARDS/CONTROL   
    

 MATERIALS AND WORK GENERALLY   

    

110 GOOD PRACTICE: Where and to the extent that materials, products and 
workmanship are not fully detailed or specified they are to be: 

  

 Of a standard appropriate to the Works and suitable for the functions stated in or 
reasonably to be inferred from the project documents, and 

  

 In accordance with good building practice.   
    
120 GENERAL QUALITY OF PRODUCTS:   
 Products to be new unless otherwise specified.   
 For products specified to a British or European Standard obtain certificates of 

compliance from manufacturers when requested by CA. 
  

 Where a choice of manufacturer or source of supply is allowed for any particular 
product, the whole quantity required to complete the work must be of the same 
type, manufacture and/or source unless otherwise approved. Produce written 
evidence of sources of supply when requested by CA. 

  

 Ensure that the whole quantity of each product required to complete the work is of 
consistent kind, size, quality and overall appearance. 

  

 Where consistency of appearance is desirable ensure consistency of supply from 
the same source. Unless otherwise approved do not use different colour batches 
where they can be seen together. 

  

 If products are prone to deterioration or have a limited shelf life, order in suitable 
quantities to a programme and use in appropriate sequence. Do not use if there 
are any signs of deterioration, setting or other unsatisfactory condition. 
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130 PROPRIETARY PRODUCTS:   
 Handle, store, prepare and use or fix each product in accordance with its 

manufacturer's current printed or written recommendations/instructions. Inform CA 
if these conflict with any other specified requirement. Submit copies to CA when 
requested. 

  

 The tender will be deemed to be based on the products specified and 
recommendations on their use as described in the manufacturers' literature current 
at the date of tender. 

  

 Obtain confirmation from manufacturers that the products specified and 
recommendations on their use have not been changed since that time. Where 
such change has occurred, inform CA and do not place orders for or use the 
affected products without further instructions. 

  

 Where British Board of Agrément certified products are used, comply with the 
limitations, recommendations and requirements of the relevant valid certificates. 

  

    
140 CHECKING COMPLIANCE OF PRODUCTS: Check all delivery tickets, labels, 

identification marks and, where appropriate, the products themselves to ensure 
that all products comply with the project documents. Where different types of any 
product are specified, check to ensure that the correct type is being used in each 
location. In particular, check that: 

  

 The sources, types, qualities, finishes and colours are correct, and match any 
approved samples. 

  

 All accessories and fixings that should be supplied with the goods have been 
supplied. 

  

 Sizes and dimensions are correct. Where tolerances of components are critical, 
measure a sufficient quantity to ensure compliance. 

  

 The delivered quantities are correct, to ensure that shortages do not cause delays 
in the work. 

  

 The products are clean, undamaged and otherwise in good condition.   
 Any products that have a limited shelf life are not out of date.   
    
150 PROTECTION OF PRODUCTS:   
 Prevent over-stressing, distortion and any other type of physical damage.   
 Keep clean and free from contamination. Prevent staining, chipping, scratching or 

other disfigurement, particularly of products exposed to view in the finished work. 
  

 Keep dry and in a suitably low humidity atmosphere to prevent premature setting, 
moisture movement and similar defects. Where appropriate store off the ground 
and allow free air movement around and between stored products. 

  

 Prevent excessively high or low temperatures and rapid changes of temperature in 
the products. 

  

 Protect adequately from rain, damp, frost, sun and other elements as appropriate. 
Ensure that products are at a suitable temperature and moisture content at time of 
use. 

  

 Ensure that sheds and covers are of ample size, in good weatherproof condition 
and well secured. 

  

 Keep different types and grades of products separately and adequately identified.   
 So far as possible keep products in their original wrappings, packings or 

containers, until immediately before they are used. 
  

 Wherever possible retain protective wrappings after fixing and until shortly before 
Practical Completion. 

  

 Ensure that protective measures are fully compatible with and not prejudicial to the 
products/materials. 

  

    
160 SUITABILITY OF RELATED WORK AND CONDITIONS: Ensure that all trades are 

provided with necessary details of related types of work. Before starting each new 
type or section of work, ensure that: 

  

 Previous, related work is appropriately complete, in accordance with the project 
documents, to a suitable standard and in a suitable condition to receive the new 
work. 
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 All necessary preparatory work has been carried out, including provision for 
services, openings, supports, fixings, damp proofing, priming and sealing. 

  

 The environmental conditions are suitable, particularly that the building is suitably 
weather tight when internal components, services and finishes are installed. 

  

    
170 GENERAL QUALITY OF WORKMANSHIP:   
 Operatives must be appropriately skilled and experienced for the type and quality 

of work. 
  

 Take all necessary precautions to prevent damage to the work from frost, rain and 
other hazards. 

  

 Inspect components and products carefully before fixing or using and reject any 
that are defective. 

  

 Fix or lay securely, accurately and in alignment.   
 Where not specified otherwise, select fixing and jointing methods and types, sizes 

and spacings of fastenings in compliance with section Z20. Fastenings to comply 
with relevant British Standards. 

  

 Provide suitable, tight packings at screwed and bolted fixing points to take up 
tolerances and prevent distortion. Do not over tighten fixings. 

  

 Adjust location and fixing of components and products so that joints that are to be 
finished with mortar or sealant or otherwise left open to view are even and regular. 

  

 Ensure that all moving parts operate properly and freely. Do not cut, grind or plane 
prefinished components and products to remedy binding or poor fit without 
approval. 

  

    
180 BS 8000: BASIC WORKMANSHIP:   
 Where compliance with BS 8000 is specified, this is only to the extent that the 

recommendations therein define the quality of the finished work. 
  

 Where BS 8000 gives recommendations on particular working methods or other 
matters which are properly within the province and responsibility of the Contractor, 
compliance therewith will be deemed to be a matter of general industry good 
practice and not a specific requirement of the CA under the Contract. 

  

 If there is any conflict or discrepancy between the recommendations of BS 8000 on 
the one hand and the project documents on the other, the latter will prevail. 

  

 The Contractor shall provide method statements in relation to decorations or ather 
finishes within 5 working days of request. 

  

    
185 INTER-TRADE ATTENDANCE:  The Contractor shall provide attendance of trade 

upon trade as may be required to complete the works. 
  

    
190 WATER FOR THE WORKS: Clean and uncontaminated. If other than mains 

supply is proposed provide evidence of suitability. Test to BS 3148 if instructed. 
  

    

 SAMPLES/APPROVALS   

    

210 APPROVAL OF PRODUCTS: Where approval of a product is specified the 
requirements for approval relates to a sample of the product and not to the product 
as used in the Works. Submit a sample or other evidence of suitability. Do not 
confirm orders or use the product until approval of the sample has been obtained. 
Retain approved sample in good, clean condition on site. Ensure that the product 
used in the Works matches the approved sample. 

  

    
220 SAMPLES OF FINISHED WORK: Where a sample of finished work is specified for 

approval, the requirement for approval relates to the sample itself (if approval of 
the finished work as a whole is required this is specified separately). Obtain 
approval of the stated characteristic(s) of the sample before proceeding with the 
Works. Retain approved sample in good, clean condition on site. Ensure that the 
relevant characteristic(s) of the Works match the approved characteristic(s) of the 
sample. Remove samples that are not part of the finished Works when no longer 
required. 

  



Atlantic Outfall & Minor Outfall Works 

Preliminaries  Rev C   PRELIMINARIES   

  

 

 

 £   

   
12914_T02_160725_Atlantic Outfall Preliminaries.doc 24 

TO COLLECTION    £   

£ p 

    
230 APPROVALS: Where and to the extent that products or work are specified to be 

approved or the CA instructs or requires that they are to be approved, the same 
must be supplied and executed to comply with all other requirements and in 
respect of the stated or implied characteristics either: 

  

 To the express approval of the CA or   
 To match a sample expressly approved by the CA as a standard for the purpose.   
    
240 APPROVALS: Inspection or any other action by the CA must not be taken as 

approval of products or work unless the CA so confirms in writing in express terms 
referring to: 

  

 Date of inspection   
 Part of the work inspected   
 Respects or characteristics which are approved   
 Extent and purpose of the approval    
 Any associated conditions.   
    

 ACCURACY/SETTING OUT GENERALLY   

    

310 ACCURACY OF INSTRUMENTS: Use instruments and methods described in BS 
5606, Appendix A. 

  

    
320 SETTING OUT: Submit details of methods and equipment to be used in setting out 

the Works. Provide all instruments, temporary benchmarks and labour for setting 
out and levelling. 

  

    
321 SETTING OUT: Check the levels and dimensions of the site against those shown 

on the drawings, and record the results on a copy of the drawings. Notify CA in 
writing of any discrepancies and obtain instructions before proceeding. 

  

    
322 SETTING OUT: Inform CA when overall setting out is complete and before 

commencing construction. 
  

    
340 APPEARANCE AND FIT:   
 Arrange the setting out, erection, juxtaposition of components and application of 

finishes (working within the practical limits of the design and the specification) to 
ensure that there is satisfactory fit at junctions, that there are no practically or 
visually unacceptable changes in plane, line or level and that the finished work has 
a true and regular appearance. 

  

 Wherever satisfactory accuracy, fit and/or appearance of the work are likely to be 
critical or difficult to achieve, obtain approval of proposals or of the appearance of 
the relevant aspects of the partially finished work as early as possible. 

  

 Without prejudice to the above and unless specified otherwise, tolerances will 
(where applicable) be not greater than those given in BS 5606, Tables 1 and 2.  

  

    
361 CRITICAL DIMENSIONS: Certain dimensions on the following drawings are noted 

as 'critical'; set out and construct the works to ensure compliance with the 
tolerances stated on the drawings: 
Structural openings as per door schedule. 

  

    
380 RECORD DRAWINGS: Record details of all grid lines, setting-out stations, bench 

marks and profiles on the site setting-out drawing. Retain on site throughout the 
contract and hand to CA on Completion. 

  

    

 SERVICES GENERALLY   

    

410 SERVICES REGULATIONS: Any work carried out to or which affects new or 
existing services must be in accordance with the Bye Laws or Regulations of the 
relevant Statutory Authority and are entirely to their inspector’s satisfaction. 
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411 EXISTING SERVICES: Before commencing the Works the Contractor must notify 

the various public and private owners concerned that work will be proceeding in the 
proximity of their property, structures and services and ascertain from them the 
position of all known items that may be affected. 
The Contractor must take all necessary precautions to prevent any damage to 
property on, under or adjoining the site and must immediately notify the CA and the 
owner concerned of any damage occurring. 

  

 The Contractor must protect, uphold and maintain all existing structures, live 
drainage, ducts, water, gas and other mains or power services and if any such 
items are damaged he shall be liable for and shall indemnify the Employer against 
any expense, liability, loss, claim or proceedings provided always that the damage 
is due to any negligence, omission or default of the Contractor’s workpeople or 
those of his sub-contractors. 

  

 The Contractor must not make connections or interfere with the operation of 
existing services such as live drainage, ducts, water, gas and other mains or power 
services without written permission from the CA and/or the public or private owners 
concerned. 

  

 The Contractor must give ten days notice to the CA before any service is 
interrupted except by agreement. 

  

    
414 WATER REGULATIONS/BYELAWS NOTIFICATION: Notify the Water 

Undertaker of any work carried out to or which affects new or existing services and 
submit any required plans, diagrams and details. Allow adequate time to receive 
the Undertaker’s consent before starting work. 
Inform the CA immediately if consent is withheld or is granted subject to significant 
conditions. 

  

    
415 WATER REGULATIONS/BYELAWS CONTRACTOR’S CERTIFICATE: 

On completion of the work, submit to the CA (and where required also to the Water 
Undertaker) a certificate including: 
- The address of the premises. 
- A brief description of new installation and/or work carried out to an existing 
installation. 
- The Contractor’s name and address. 
- A statement that the installation complies with the relevant Water Regulations or 
Byelaws. 
- The name and signature of the individual responsible for checking compliance. 
- The date on which the installation was checked. 

  

    
420 SERVICE RUNS: Make adequate provision for services, including unobstructed 

routes and fixings. Wherever possible ducts, chases and holes are to be formed 
during construction rather than cut. 

  

    
421 HOLES, RECESSES, CHASES ETC: The Contractor must ascertain from the 

drawings or otherwise, the positions of any holes, recesses chases, plugs etc 
which may be required, in time to form these as the works proceed. No extra 
payment will be allowed for cutting or forming such holes, recesses, chases, plugs 
etc, subsequently. 

  

    
431 MAIN SERVICES: 

- The Contractor shall co-ordinate the laying of services to ensure that all cables 
and services are laid before landscape work is completed and to depths 
appropriate to finished ground levels. 
- Where trenches for mains water, gas, electricity and telephone services are 
excavated by the respective Authorities or Boards during the progress of the 
Works, the Contractor shall allow them free access to the site and for any 
disruption and/or delays and for forming any necessary temporary access to the 
Works while these services are being installed. 
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440 MECHANICAL AND ELECTRICAL SERVICES must have final tests and 

commissioning carried out so that they are in full working order at Practical 
Completion. 

  

    

 SUPERVISION/INSPECTION/DEFECTIVE WORK   

    

510 SUPERVISION: In addition to the constant management and supervision of the 
works provided by the Contractor's person in charge, all significant types of work 
must be under the close control of competent trade supervisors to ensure 
maintenance of satisfactory quality and progress. 

  

    
515 CO-ORDINATION OF ENGINEERING SERVICES: The site organisation staff 

must include one or more persons with appropriate knowledge and experience of 
mechanical and electrical engineering services to ensure compatibility between 
engineering services, one with another and each in relation to the Works generally. 
Submit to the CA, when requested, CVs or other documentary evidence relating to 
the staff concerned. 

  
 

    
520 PERSON-IN-CHARGE: Give maximum possible notice to CA before changing the 

person-in-charge or site agent. 
  

    
530 ACCESS FOR CA: Provide at all reasonable times access to the Works and to 

other places of the Contractor or Subcontractors where work is being prepared for 
the Contract. 

  

    
540 OVERTIME WORKING: Whenever overtime is to be worked, give CA not less than 

2 working days notice, specifying times, types and locations of work to be done. 
Concealed work executed during overtime for which notice has not been given may 
require to be opened up for inspection and reinstated at the Contractor's expense. 

  

    
550 DEFECTS IN EXISTING CONSTRUCTION to be reported to CA without delay. 

Obtain instructions before proceeding with work which may: 
  

 Cover up or otherwise hinder access to the defective construction, or   
 Be rendered abortive by the carrying out of remedial work.   
    
555 ACCESS FOR INSPECTION: Give CA not less than one weeks notice before 

removing scaffolding or other facilities for access. 
  

    
560 TIMING OF TESTS AND INSPECTIONS: Agree dates and times of tests and 

inspections with CA several days in advance, to enable the CA and other affected 
parties to be present. On the previous working day to each such test or inspection 
confirm that the work or sample in question will be ready or, if not ready, agree a 
new date and time. 

  

    
565 TEST CERTIFICATES: Submit a copy of each certificate to CA as soon as 

practicable and keep copies of all certificates on site. 
  

    
570 PROPOSALS FOR RECTIFICATION OF DEFECTIVE WORK/PRODUCTS:    
 As soon as possible after any part(s) of the work or any products are known to be 

not in accordance with the Contract, or appear that they may not be in accordance, 
submit proposals to CA for opening up, inspection, testing, making good, 
adjustment of the Contract Sum, or removal and re-execution. 

  

 Such proposals may be unacceptable to the CA, and he may issue contrary 
instructions. 

  

    
572 DAMAGED OR SPOILED WORK:  Any work damaged or spoiled by weather, 

traffic or other causes due to inadequate temporary protection shall be taken down 
and re-executed or otherwise made good by and at cost to the Contractor. 
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580 MEASURES TO ESTABLISH ACCEPTABILITY: Wherever inspection or testing 

shows that the work, materials or goods are not in accordance with the Contract 
and measures (e.g. testing, opening up, experimental making good) are taken to 
help in establishing whether or not the work is acceptable, such measures: 

  

 will be at the expense of the Contractor, and    
 will not be considered as grounds for extension of time.   
    
590 QUALITY CONTROL: Establish and maintain procedures to ensure that the 

Works, including the work of all subcontractors, comply with specified 
requirements. Maintain full records, keep copies on site for inspection by the CA, 
and submit copies of particular parts of the records on request. The records must 
include: 

  

 Identification of the element, item, batch or lot including location in the Works.   
 The nature and dates of inspections by the Contractor or CA, tests and approvals.   
 The nature and extent of any non-conforming work found.   
 Details of any corrective action.   
    

 WORK AT OR AFTER COMPLETION   

    

610 GENERALLY:   
 Make good all damage consequent upon the work.   
 Remove all temporary markings, coverings and protective wrappings unless 

otherwise instructed. 
  

 Clean the works thoroughly inside and out including all accessible ducts and voids, 
remove all splashes, deposits, efflorescence, rubbish and surplus materials 
consequent upon the execution of the work. 

  

 Cleaning materials and methods to be as recommended by manufacturers of 
products being cleaned, and to be such that there is no damage or disfigurement to 
other materials or construction. 

  

 Obtain COSHH dated data sheets for all materials used for cleaning and ensure 
they are used only as recommended by their manufacturers. 

  

 Touch up minor faults in newly painted/repainted work, carefully matching colour, 
and brushing out edges. Repaint badly marked areas back to suitable breaks or 
junctions. 

  

 Adjust, ease and lubricate moving parts of new work as necessary to ensure easy 
and efficient operation, including doors, windows, drawers, ironmongery, 
appliances, valves and controls. 

  

    
640 SECURITY AT COMPLETION: Leave the Works secure with all accesses locked. 

Account for and adequately label all keys and hand over to Employer with itemised 
schedule, retaining duplicate schedule signed by Employer as a receipt. 

  

    
650 MAKING GOOD DEFECTS: Make arrangements with the CA and give reasonable 

notice of the precise dates for access to the various parts of the Works for 
purposes of making good defects. Inform CA when remedial works to the various 
parts of the Works are completed. 

  

    
655 POST COMPLETION REVIEWS:  Upon completion of a project, the design team, 

Contractor, Service Department's Manager and Building User shall meet one 
month after practical completion to review the day to day operation of the building 
and to monitor any remedial work required. At this meeting a programme for any 
required further meetings will be arranged. 
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A34 SECURITY/SAFETY/PROTECTION   

    

 GENERALLY   

    

110 THE PRE-CONSTRUCTION INFORMATION is contained within the tender 
documents. Commonplace hazards that should be controlled by good 
management and good site practices are not listed. 

  

    
120 THE CONSTRUCTION PHASE HEALTH AND SAFETY PLAN, developed from the 

Pre-construction Information (see section A30) must be submitted to the CA not 
less than 2 days before the proposed date for start of construction work. Do not 
start construction work until the Employer has confirmed in writing that in his view 
the Construction Phase Health and Safety Plan includes the procedures and 
arrangements required by CDM Regulation 16. 

  

    
125 HSE APPROVED CODES OF PRACTICE: Comply with the following:   
 Management of health and safety at work.   
 Managing construction for health and safety.   
    
127 HEALTH AND SAFETY TRAINING: The Contractor’s person-in-charge must have 

attended the CITB’s five day Site Management and Training Scheme or equivalent 
and will be able to produce satisfactory proof of such attendance.  He will be 
required from the commencement of the works until the end of commissioning. He 
will also be required to be the point of contact to ensure defects are dealt with and 
maintenance is carried out during the defects period. 

  

    
128 PROTECTION OF WORKFORCE: 

- As a responsible Employer, the client wishes to monitor the performance of both 
itself and its supply chain in all matters of Health and Safety. To this end, Principal 
Contractors are to allow for all costs arising in providing information relating to all 
accidents, incidents and diseases as will be recorded under the “Reporting of 
Injuries, Diseases and Dangerous Occurrences Regulations 1995” (RIDDOR) and 
the “Social Security (Claims and Payments) Regulations 1979”. 
- In addition to the above and following the occurrence of any RIDDOR reportable 
accident, incident or disease, the Principal Contractor shall allow for and afford all 
reasonable access to site, personnel and records so that the likely causation 
factors can be determined. 

  

    
130 SECURITY: Adequately safeguard the site, the Works, products, materials, plant, 

and any existing buildings affected by the Works from damage and theft. Take all 
reasonable precautions to prevent unauthorised access to the site, the Works and 
adjoining property. Make good any damage or deficiencies arising therefrom. 

  

    
140 STABILITY: Accept responsibility for the stability and structural integrity of the 

Works during the Contract, and support as necessary. Prevent overloading: details 
of design loads may be obtained from CA. 

  

    
150 OCCUPIED PREMISES:    
 Existing buildings adjacent the site will be occupied and/or used during the 

Contract as follows: 
  

 Atlantic Hotel – in use by staff and the public throughout the course of the Works 
Adjacent slipway and beach – in use by public during the course of the Works 
Mermaid Inn – in use by staff and the public throughout the course of the Works 
Adjoining beach at Old Town – in use by public during the course of the Works. 

  

 Carry out the Works without undue inconvenience and nuisance and without 
danger to occupants and users. 

  

 If it transpires that compliance with this clause requires certain operations to be 
carried out during overtime, and such overtime could not reasonably have been 
foreseen at tender stage and is not required for any other reason, the extra cost will 
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be paid to the Contractor, provided that such overtime is authorised by the CA in 
advance. 

    
170 EMPLOYER'S REPRESENTATIVES SITE VISITS:    
 Inform the CA in advance of all safety provisions and procedures (including those 

relating to materials which may be deleterious) that will require the compliance of 
the Employer or his representatives when visiting the site. Provide protective 
clothing and/or equipment for the Employer and his representatives as appropriate. 

  

    
199 NOISE:  For the purposes of Section 60(5) of the Control of Pollution Act 1974 the 

Contractor is responsible for and has control over the carrying out of the Works.  
The Contractor shall comply with the requirements of Section 60 and 61 of this Act. 

  

    
200 EXISTING SERVICES: 

The Contractor shall allow for all the work necessary in verifying the position of 
existing services defined where possible on survey drawings that are defined. 

  

    
202 INVASIVE INVESTIGATION: 

The Contractor shall make due allowance for all costs that may arise from 
exercising caution when penetrating areas where no invasive investigation has 
been possible prior to letting of the contract. 

  

    
204 CONTRACT HEALTH & SAFETY FILE PREPARATION: 

The Contractor shall allow for all costs incurred in preparing and providing 
information throughout the contract period for the preparation of the Health & 
Safety File as defined in the Pre-construction Information. 

  

    

 PROTECT AGAINST THE FOLLOWING:   

    

210 EXPLOSIVES: Do not use.   
    
221 NOISE:    
 Comply generally with BS 5228.   
 Fit all compressors, percussion tools and vehicles with effective silencers of a type 

recommended by manufacturers of the compressors, tools or vehicles. 
  

 Do not use pneumatic drills and other noisy appliances between 8am and 5pm 
Monday to Friday without consent of the CA. 

  

 Do not use or permit employees to use radios or other audio equipment.   
    
230 POLLUTION: Take all reasonable precautions to prevent pollution of the site, the 

Works and the general environment including streams and waterways. If pollution 
occurs, inform the appropriate Authorities and the CA without delay and provide 
them with all relevant information. 

  

    
236 USE OF PESTICIDES will not be permitted.   
    
240 NUISANCE: Take all necessary precautions to prevent nuisance from smoke, dust, 

rubbish, vermin and other causes. 
The Contractor must take all necessary precautions to prevent any trespass on 
property adjoining the site by workmen, plant or materials under his control, and to 
prevent nuisance arising from executing the Works. 
The Contractor must take all necessary precautions for the prevention of nuisance 
arising from dust, excessive noise and vibration. The Contractor must discuss with 
the CA the measures he proposes to adopt to counter nuisances described above 
and must give notice of and agree periods when noisy operations and operations 
causing vibrations are to be executed. 
The Contractor must allow for dealing with any complaints in connection with 
alleged nuisance arising from the execution of the Works and for making such 
arrangements and negotiations as may be necessary including temporarily 
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suspending any portion o f the Works and must include for everything required to 
enable the Works to be completed and handed over at Contract Completion Date. 

    
260 FIRE PREVENTION: Take all necessary precautions to prevent personal injury, 

death, and damage to the Works or other property from fire. Comply with Joint 
Code of Practice 'Fire Prevention on Construction Sites' published by the Building 
Employers Confederation, the Loss Prevention Council and the National 
Contractors' Group. 

  

    
263 FIRE PREVENTION: Smoking will not be permitted on the site except in 

designated areas which must be carefully controlled and equipped with fire fighting 
equipment and receptacles for the safe disposal of smokers’ materials and 
inspected to guard against risk of fire.  Smoking will not be permitted at progress 
meetings. 

  

    
265 BURNING ON SITE of materials arising from the work will not be permitted.   
    
270 WATER: Prevent damage from storm and surface water. (Items for keeping the 

site and excavations free of water are given elsewhere). 
  

    
280 MOISTURE: Prevent the work from becoming wet or damp where this may cause 

damage. Dry out the Works thoroughly. Control the drying out and humidity of the 
Works and the application of heat to prevent: 

  

 Blistering and failure of adhesion.   
 Damage due to trapped moisture.   
 Excessive movement.   
    
283 HUMIDITY:  Where excessive humidity would be detrimental, work shall not 

commence on finishing or specialist trades until that part of the building in which 
the work is to be carried out is sufficiently finished and enclosed for control of the 
humidity to be effected and maintained at a similar level to that which will prevail 
when the building is completed and in use. 

  

    
290 WASTE: 

All waste management companies used on the project are to be approved by the 
Client. 

  

 Remove rubbish, debris, surplus material and spoil regularly and keep the site and 
Works clean and tidy.  

  

 Remove all rubbish, dirt and residues from voids and cavities in the construction 
before closing in.  

  

 Ensure that non-hazardous material is disposed of at a tip approved by a Waste 
Regulation Authority. 

  

 Remove all surplus hazardous materials and their containers regularly for disposal 
off site in a safe and competent manner as approved by a Waste Regulation 
Authority and in accordance with relevant regulations. 

  

 Retain waste transfer documentation on site. 
Waste removal from the working area to external disposal skips may be carried out 
using wheeled, lidded bins; removal is to take place as early and/or as late as 
possible during the working day. 

  

    
300 ELECTROMAGNETIC INTERFERENCE: Take all necessary precautions to avoid 

excessive electromagnetic disturbance of apparatus outside the site. 
  

    
305 LASER EQUIPMENT:  

- Install, use and store construction laser equipment in accordance with BS EN 
60825-1 and the manufacturer's instructions. 
- Use either Class 1 or Class 2 laser equipment ensuring that the laser beam is not 
set at eye level and is terminated at the end of its useful path. 
- The use of Class 3A and Class 3B laser equipment will not be permitted without 
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the approval of the CA and subject to the submission of a method statement on its 
safe use. 

    

 PROTECT THE FOLLOWING:   

    

410 WORK IN ALL SECTIONS: Adequately protect all types of work and all parts of the 
Works, including work carried out by others, throughout the Contract. Wherever 
work is of an especially vulnerable nature or is exposed to abnormal risks provide 
special protection to ensure that damage does not occur. 

  

    
420 EXISTING SERVICES:   
 Notify all service authorities and/or adjacent owners of the proposed works not less 

than one week before commencing site operations. 
  

 Before starting work check positions of existing services. Where positions are not 
shown on drawings obtain relevant details from service authorities or other owners. 

  

 Observe service authority's recommendations for work adjacent existing services.   
 Adequately protect, and prevent damage to all services. Do not interfere with their 

operation without consent of the service authorities or other owners. 
  

 If any damage to services results from the execution of the Works, notify CA and 
appropriate service authority without delay. Arrange for the work to be made good 
without delay to the satisfaction of the service authority or other owner as 
appropriate. Any measures taken by the CA to deal with an emergency will not 
affect the extent of the Contractor's liability. 

  

 Replace any marker tapes or protective covers disturbed during site operations to 
the service authority's recommendations. 

  

    
428 PUBLIC AND PRIVATE ROADS AND FOOTPATHS: 

- The Contractor shall give reasonable notice not being less than 7 days, of any 
intention to cause interference, or carry out work in connection with a road or 
footpath and shall assume responsibility for any reinstatement which may be 
necessary to the satisfaction of the CA and any relevant Authority. 
- Before work commences, the conditions of paving and kerbs adjoining the site 
or over which the Contractor desires access shall be jointly inspected by 
representatives of both the Contractor and any relevant Authority and, on 
completion, a further inspection made to ascertain the extent of damage, if any, for 
which the Contractor may be held liable. 

  

    
430 ROADS AND FOOTPATHS: Adequately maintain roads and footpaths within and 

adjacent to the site and keep clear of mud and debris. Any damage to roads and 
footpaths caused by site traffic or otherwise consequent upon the Works must be 
made good to the satisfaction of the Local Authority or other owner. Bear any costs 
arising. 
Maintain clear access at all times for emergency vehicles along the shared access 
road immediately adjacent the site. 

  

    
435 EXISTING TOPSOIL/SUBSOIL: Protect existing topsoil and subsoil from over-

compaction in those areas which may be damaged by construction traffic, parking 
of vehicles, temporary site accommodation or storage of materials and which will 
require reinstatement prior to completion of the Works. Agree extent of 
reinstatement with the CA and bear any costs arising. 

  

    
440 TREES/HEDGES/SHRUBS/LAWNS: Adequately protect and preserve, except 

those that are to be removed. Replace to approval or treat as instructed any 
species or areas damaged or removed without approval. 

 
 

  

 
 
 

    
450 EXISTING FEATURES: Prevent damage to existing buildings, fences, gates, walls, 

roads, paved areas and other site features that are to remain in position during the 
execution of the Works. 
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460 EXISTING WORK: Prevent damage to existing property undergoing alteration or 
extension and make good to match existing any defects so caused. Remove 
existing work the minimum necessary and with care to reduce the amount of 
making good to a minimum. 

  

    
482 ADJOINING PROPERTY: Unless permission is granted the Contractor shall not 

encroach on land or buildings beyond the site limit and shall not cause any 
obstruction to the use of the existing highways, rights of way, access road or paths.  
All vehicles and workmen shall use such entrances and keep to such routes as 
directed. 

  

    
483 TRESPASS AND NUISANCE: Use all reasonable means to avoid inconveniencing 

adjoining owners.  Indemnify the Employer against any claim or action for damages 
on account of any trespass or other misconduct of employees.   The Contractor 
shall not obstruct any public way or otherwise do or suffer to be done anything 
which may amount to a nuisance or annoyance and shall not interfere with any 
right-of-way or light to adjoining property and any notice received by him or left 
upon the site requiring the discontinuance or suspension of any part of the Works 
shall at once be forwarded by him to the CA, or, given verbally shall at once be 
communicated by him to the CA in writing and the Contractor shall keep the 
Employer indemnified against any claim or loss consequent upon any act, neglect 
or omission of the Contractor or his agents, servants or workmen in this respect.  

  

    
484 WATCHING AND LIGHTING: Provide during the progress of the works for 

effective watching during the ingress and egress of all vehicles whether in his 
ownership or otherwise, through the site, and for effective warning of the 
movement of such vehicles to the members of the public on the public way and 
persons within the site, as necessary. 

  

    
491 EXISTING STRUCTURES: Provide and maintain during the execution of the 

Works all incidental shoring, strutting, needling and other supports as may be 
necessary to preserve the stability of existing structures, sewers, drains, electric or 
telephone cables, water and gas mains, all fences, walls, roads, paths, kerbs, 
trees, shrubs, grassed areas and other surfaces on the site or adjoining, that may 
be endangered or affected by the Works.  Protect against damage and/or 
settlement, and no part of the protective measures shall be taken down or removed 
until all risk of damage and/or settlement is past.  All work involving risk or damage 
and/or settlement to the building is to be executed in such portions as to minimise 
the risk as far as possible.  Prevent overstressing of completed work when 
removing supports. 

  

    
494 SHORING AND STRUTTING: Unless approved by the CA any cost arising from 

failure on the part of the Contractor to take all precautions to shore and strut or to 
adopt such expedients as required to protect against damage and/or settlement at 
the appropriate time shall be borne by him. 

  

    

A35 SPECIFIC LIMITATIONS ON METHOD/SEQUENCE/TIMING   

    

110 SCOPE: The limitations described in this section are supplementary to limitations 
described or implicit in information given in other sections or on the drawings. 

  

    
130 METHOD/SEQUENCE OF WORK:   
 Works shall be carried out in a single phase, as shown on drawings issued with the 

tender documents. Allow for any necessary sub-phasing to suit work sequences, 
particularly regarding works which fall within tidal areas or are affected by beach 
based local activities. 
Works to existing services: timing of works shall be carried out to suit phasing/sub-
phasing and in liaison with CA.  

  

    



Atlantic Outfall & Minor Outfall Works 

Preliminaries  Rev C   PRELIMINARIES   

  

 

 

 £   

   
12914_T02_160725_Atlantic Outfall Preliminaries.doc 33 

TO COLLECTION    £   

£ p 

140 ACCESS TO THE SITE: See section A12.    
    
150 USE OF THE SITE: See also section A12. Use of the site for the Contractor will be 

restricted to the site, together with an area to be agreed with the Client for siting of 
temporary accommodation and temporary storage of materials. 

  

    
155 SCAFFOLDING: Ensure that standing scaffolding is erected early enough and/or 

dismantled late enough to suit the programmes of all subcontractors. 
  

    
160 WORKING AREA for the Contractor: site huts and a compound area for general 

storage of materials may not be available, although there is the possibility of nearby 
car parking spaces being made available – the site area may be used for limited 
storage of materials, but it is envisaged that materials delivery will be on a ‘just-in-
time’ basis. 

  

    
170 USE OR DISPOSAL OF MATERIALS:   
 All surplus materials not required for the works or spoil/debris/rubbish/packaging, 

etc. is to be removed from site as soon as possible. Use of covered, wheeled bins 
to remove demolition materials from within the building will be permitted. 

  

 Skips for disposal of materials are to be located away from entrances and 
thoroughfares. 

  

 New materials for incorporation in the works shall not be stored in locations where 
they cause a nuisance or obstruction. Materials shall generally be stored within the 
Contractor’s central compound and shall only be delivered to the point of 
incorporation in the works when required. 

  

    
190 WORKING HOURS:   
 Working hours will generally be from 8am to 5.00pm Monday to Friday. However, 

out of hours and additional weekend working may be necessary for some parts of 
the works and/or temporary works in order to complete by the required date. The 
Contractor is to identify at tender stage those areas of work he requires to be 
carried out during out of hours and weekend periods and is to allow for such in his 
tender. 
Weekend and other working hours shall be agreed with the Client. 

  

    
200 COMMISSIONING: 

- The Contract requires all services installations to be fully tested and 
commissioned prior to Practical Completion. 
- Whilst some commissioning may be possible during the construction process 
there will need to be a clear defined period of time at the end of the Main 
Contractor's programme of work in order to fully comply with the commissioning 
requirements.  The actual period of time will be determined by the complexity of the 
various services installations and to this end the Main Contractor shall fully liaise 
with his specialist sub-contractors, suppliers, etc. so that a period of time 
commensurate with the level and volume of commissioning required can be 
allowed for within the overall programme of works. 

  

    
210 COMPLETION IN SECTIONS OR PARTS:   
 Where the Employer is to take possession of any section or part of the Works and 

such section or part will, after its practical completion, depend for its adequate 
functioning on work located elsewhere on the site, complete such other work in 
time to permit such possession to take place. 

  

 During execution of the remainder of the Works ensure that completed Sections or 
parts of the Works have continuous and adequate provision of services, fire 
precautions, means of escape and safe access. 
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A36 FACILITIES/TEMPORARY WORK/SERVICES   

    

 GENERALLY   

    

110 LOCATIONS: Inform CA of the intended siting of all spoil heaps, temporary works 
and services. 

  

    
120 MAINTAIN, alter, adapt and move temporary works and services as necessary. 

Remove when no longer required and make good. 
  

    
130 METER READINGS:  Where charges for service supplies need to be apportioned 

ensure that meter readings are taken by relevant authority at possession and/or 
completion as appropriate.  Ensure that copies of readings are supplied to 
interested parties. 

  

    
135 RATES AND TAXES ON TEMPORARY WORKS:  The Contractor shall be 

responsible for the payment of all rates and taxes in respect of huts or other 
temporary buildings erected on the site for the purpose of the Works.  The 
Contractor shall also be responsible for agreeing or otherwise dealing with any 
notice of assessment, demand note or other like document that may be received in 
respect of such huts or temporary buildings. 

  

    

 ACCOMMODATION   

    

210 ROOM FOR MEETINGS: Provide suitable temporary accommodation for site 
meetings, adequately heated and lit, with table and chairs for up to 10 people. The 
room may be part of the Contractor's own site offices. If no Contractor’s site office 
is available, site progress meetings may be held in the Council of the Isles of Scilly 
offices at Town Hall. 

  

    
215 CA'S SITE OFFICE: 

- The Contractor shall allow the Employer, CA, Quantity Surveyor, Services 
Engineer, Structural Engineer, Clerk of Works and their representatives to have 
occasional use of the office provided for the Person-in-Charge. The Employers 
representatives must have access to all drawings and details at all times. 
- The Contractor shall ensure that offices comply with the requirements of the 
Offices, Shops and Railway Premises Act. 

  

    
260 SANITARY ACCOMMODATION: Make available sanitary accommodation for the 

Employer's representatives, CA and their representatives, either separate or 
shared with the Contractor's supervisory staff. The accommodation must include 
an adequate number of appliances, wash hand basin(s) with hot and cold water 
supply, with adequate heating, lighting and ventilation. 

  

    

 TEMPORARY WORK   

    

310 ROADS: Permanent roads, hardstandings and footpaths adjacent to the site may 
be used, subject to clause A34/430, only in so far as is necessary to gain access 
for the purpose of carrying out the works. 

  

    
320 TEMPORARY FENCE(S):   
 Provide secure temporary fences to adequately and safely segregate external parts 

of the site and to ensure that any debris arising from the works is contained within 
the perimeter of the site. 

  

    
325 TEMPORARY FENCING TO EXISTING TREES/VEGETATION: 

- Before starting work, erect suitable temporary protective fencing in appropriate 
locations to protect retained trees, hedges, etc. in accordance with clause A34/441 
- Locate fencing at the outer limit of branch spread or a distance equal to  half the 
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height of the tree, whichever is the greater. 
- Maintain integrity of fencing for the duration of the Works. 
- Remove fencing on the completion of the Works and make good disturbed area. 

    
330 TEMPORARY HOARDINGS:  The Contractor shall provide, maintain and remove 

on completion of the Works all lights, fires, guards, fencing, fans, planked 
footways, guard rails, gantries and the like, watching and signalling by day and 
night as may be necessary for the protection and safety of the public, the 
Contractor's employees, the CA and/or the authorised agents of the Employer, for 
the proper execution of the works and for meeting the requirements of the County 
Council or any other authority. 

  

    
350 TEMPORARY SIGNS:   
 Provide temporary signs at common entrance routes in order to direct users, 

deliveries, clients and visitors to appropriate locations and prevent unauthorised 
entry. 

  

    
361 NAME BOARD/ADVERTISEMENTS: 

- Provide and maintain where directed throughout the period of contract a  
 Contractor’s name board in accordance with the standard drawing and to the 
approval of the CA.  The board shall be rigid, stable and waterproof and shall be 
constructed of 9.5mm thick exterior quality plywood with lipped edges on suitable 
wrought softwood framing and supported on circular or rectangular steel tubes. 
- The whole shall be painted not less than three coats finished gloss and shall be 
lettered by a professional sign-writer to show the title of the project, the names of 
the Consultants and also the name and address of the Contractor. 
- Advertisements will not be permitted. 

  

    

 SERVICES AND FACILITIES   

    

410 LIGHTING: During finishing work and inspection provide temporary lighting, the 
intensity and direction of which closely resembles that provided by the permanent 
installation. 

  

    
420 LIGHTING AND POWER: Electricity supply from the Employer's mains will not be 

available and the Contractor is to make his own arrangements for temporary 
supplies. 

  

 The Employer will not be held responsible for the effects of any failure or restriction 
in supply. 

  

 Point of supply: to be ascertained on site.   
 Anticipated capacity: to be ascertained as adequate prior to use by Contractor.   
 Supply voltage: to be ascertained as adequate prior to use by Contractor.   
 Conditions/Restrictions: all supply points to be maintained clean and in good 

condition. 
  

    
425 ELECTRICITY:  All electricity supplies must comply with current edition of the IEE 

Regulations the Electricity at Work Act and requirements of the Supply Authority. 
  

    
430 WATER from the Employer's mains will not be available and the Contractor is to 

make his own arrangements for temporary supplies, as follows: 
  

 Supply will be potable water.   
 Available capacity: to be ascertained for adequacy by Contractor.   
 Source: to be ascertained on site.   
 Location of supply point: to be ascertained on site.   
 Conditions/Restrictions: all supply points to be maintained clean and in good 

condition. Use not to be at detriment of existing users’ needs. 
An external tap, fed from the Atlantic Hotel, may be installed, to provide both a 
temporary supply and a permanent supply for washing down and maintenance 
purposes. 
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442 TELEPHONES/FAX: Provide as soon as practicable after the Date of Possession a 

joint temporary on site telephone/fax for use by the Contractor, Subcontractors and 
those acting on behalf of the Employer. Make arrangements to ensure that 
incoming calls are answered reasonably promptly. Allow for the cost of a modest 
number of calls made by those acting on behalf of the Employer. 

  

    
500 METER READINGS: Where charges for service supplies need to be apportioned 

ensure that meter readings are taken by relevant authority at possession and/or 
completion as appropriate. Ensure that copies of readings are supplied to 
interested parties. 

  

    
510 THERMOMETERS: Provide on site and maintain in accurate condition: 

- A maximum and minimum thermometer for measuring atmospheric shade 
temperature, in an approved location. 
- A thermometer for measuring concrete and ground temperature. 

  

    

A37 OPERATION/MAINTENANCE OF THE FINISHED BUILDING   

    

111 The Building Manual (incorporating the Health and Safety File and subtitled 
accordingly) is to be a comprehensive information source and guide for the 
Employer and end users providing a complete understanding of the facility and its 
systems and enabling it to be operated and maintained efficiently and safely. The 
Contractor is required to obtain or prepare all the information to be included in the 
Manual, produce the required number of copies of the Manual and submit them to 
the CA for delivery to the Employer. 

  

 - The Manual is to consist of the following three parts, subsectioned as appropriate:   
 PART 1: GENERAL: Content as clause 121, the information being provided to the 

Contractor by the CA. 
  

 PART 2: BUILDING FABRIC: Content as clause 132, plus certain as-built drawings 
and other information provided by the Contractor to the CA. 

  

 PART 3: BUILDING SERVICES: Content as clause 143.   
 - The presentation of the Manual is to be as clause 170.   
 - A complete draft of the Manual must be submitted not less than 2 weeks before 

submission of the final copies of the Manual. Amend the draft Manual in the light of 
any comments and resubmit to the CA. Do not proceed with production of the final 
copies of the Manual until authorised to do so by the CA. 

  

 - Final copies of the Manual: provide the CA with 3 hard copies and 2 soft copies 
not less than 2 weeks before Completion of the Works. 

  

    
121 THE BUILDING MANUAL PART 1: GENERAL must include:    
 - A description of the works/facility.   
 - Details of all consultants and designers.   
 - Copies of all consents and approvals contained.   
    
132 THE BUILDING MANUAL PART 2: BUILDING FABRIC:    
 Provide such information as is reasonably required by the CDM Co-ordinator 

including: 
  

 - As-built drawings recording details of construction for all Contractor designed 
work and performance specified work. 

  

 - Copies of manufacturers' current literature for all products for which the particular 
proprietary brand has been chosen by the Contractor, including COSHH dated data 
sheets and manufacturers' recommendations for cleaning and maintenance. 

  

 - Names, addresses telephone and fax numbers of all sub-contractors, suppliers 
and manufacturers. 

  

 - Copies of all guarantees, warranties and maintenance agreements offered by 
sub-contractors and manufacturers. 

  

 - Copies of all test certificates and reports required in the specification.   
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143 THE BUILDING MANUAL PART 3: BUILDING SERVICES must include:   
 - A full description of each of the systems installed, written to ensure that the 

Employer's staff fully understand the scope and facilities provided. 
  

 - A description of the mode of operation of all systems.   
 - Diagrammatic drawings of each system indicating principal items of plant, 

equipment, valves etc. 
  

 - A photo-reduction of all record drawings to maximum A3 size together with an 
index. 

  

 - Legend for all colour-coded services.   
 - Schedules (system by system) of plant, equipment, valves, etc., stating their 

locations, duties and performance figures. Each item must have a unique number 
cross-referenced to the record and diagrammatic drawings and schedules. 

  

 - The name, address and telephone number of the manufacturer of every item of 
plant and equipment together with catalogue list numbers. 

  

 - Manufacturers' technical literature for all items of plant and equipment, 
assembled specifically for the project, excluding irrelevant matter and including 
detailed drawings, electrical circuit details and operating and maintenance 
instructions. 

  

 - Corrosion tests, type tests, works tests, start and commissioning tests) for the 
installations and plant, equipment, valves, etc., used in the installations. 

  

 - A copy of all manufacturers' guarantees, warranties and maintenance 
agreements offered by subcontractors and manufacturers. 

  

 - Starting up, operating and shutting down instructions for all equipment and 
systems installed. 

  

 - Control sequences for all systems installed.   
 - Schedules of all fixed and variable equipment settings established during 

commissioning. 
  

 - Procedures for seasonal changeovers.   
 - Recommendations as to the preventative maintenance frequency and procedures 

to be adopted to ensure the most efficient operation of the systems. 
  

 - Lubrication schedules for all lubricated items.   
 - A list of normal consumable items.   
 - A list of recommended spares to be kept in stock by the Employer, being those 

items subject to wear or deterioration and which may involve the Employer in 
extended deliveries when replacements are required at some future date. 

  

 - Procedures for fault finding.   
 - Emergency procedures, including telephone numbers for emergency services.   
    
145 OPERATING AND MAINTENANCE MANUALS: Prepare manuals and hand over 

to the CA not less than 2 weeks before Completion of the Works. The failure of the 

Contractor to hand over a complete set of manuals within the required period will 
result in project handover being delayed at the Contractor's expense. 

  

    
170 PRESENTATION OF BUILDING MANUAL:   
 - The Manual to be A4 size, in plastic covered, loose leaf, four ring binders with 

hard covers, each indexed, divided and appropriately cover titled. Drawings larger 
than A4 to be folded and accommodated in the binders so that they may be 
unfolded without being detached from the rings. 

  

 - Prepare two temporary Manuals with provisional record drawings and preliminary 
performance data available at commencement of commissioning to enable the 
Employer's staff to familiarise themselves with the installation. These should be of 
the same format as the final Manuals with temporary insertions for items that 
cannot be finalised until the installations are commissioned and performance 
tested. 

  

 - Provide the CA with 3 hard copies and 2 soft copies of the final Manual not less 
than 2 weeks before Practical Completion. 

  

    
180 TRAINING OF EMPLOYER'S STAFF: Before Practical Completion explain and 

demonstrate to the Employer's maintenance staff the purpose, function and 
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operation of the installations including all items and procedures listed in the 
Building Manual. 

    
230 SPARE PARTS: At least 1 week before Practical Completion submit to the CA a 

schedule of spare parts that the Contractor recommends should be kept in stock 
by the Employer for maintenance of the services installations. State against each 
item the manufacturer's current price, including packaging and delivery to site. 

  

    
250 TOOLS: At Practical Completion provide one complete set of tools and portable 

indicating instruments for the operation and maintenance of all services plant and 
equipment together with suitable means of identifying, storing and securing same. 

  

    

A4 CONTRACTOR'S GENERAL COST ITEMS   

    

A40 CONTRACTOR'S GENERAL COST ITEMS: MANAGEMENT AND STAFF   

    

110 MANAGEMENT AND STAFF – ON SITE   
   – OFF SITE   
    

A41 CONTRACTOR'S GENERAL COST ITEMS: SITE ACCOMMODATION   

 For details of site accommodation required or made/not made available by the 
Employer see section A36. 

  

    
110 SITE ACCOMMODATION   
    

A42 CONTRACTOR'S GENERAL COST ITEMS: SERVICES AND FACILITIES   

 For details of services and facilities required or made/not made available by the 
Employer see section A36. 

  

    
110 POWER   
    
120 LIGHTING   
    
130 FUELS (excluding fuels for testing and commissioning)   
    
140 WATER   
    
150 TELEPHONE AND ADMINISTRATION   
    
160 SAFETY, HEALTH AND WELFARE (see A34/170)   
     
170 STORAGE OF MATERIALS (see A33/150)   
    
180 RUBBISH DISPOSAL (see A34/290)    
    
190 CLEANING (see A33/610)    
    
200 DRYING OUT (see A34/280)    
    
210 PROTECTION OF WORK IN ALL SECTIONS (see A34/410 et seq)    
    
220 SECURITY (see A34/130)   
    
230 MAINTAIN PUBLIC AND PRIVATE ROADS (see A34/430)   
    
240 SMALL PLANT AND TOOLS   
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310 ADDITIONAL SERVICES AND FACILITIES ITEMS: Insert below further cost items 
as may be required, with fixed charges and time related charges as appropriate: 

  

 Insurances    
 _________    
    

A43 CONTRACTOR'S GENERAL COST ITEMS: MECHANICAL PLANT    

    

110 CRANES   
    
120 HOISTS   
    
130 PERSONNEL TRANSPORT    
     
140 TRANSPORT    
    
150 EARTHMOVING PLANT   
    
160 CONCRETE PLANT   
    
180 PAVING AND SURFACING PLANT   
    
250 ADDITIONAL MECHANICAL PLANT ITEMS: Insert below further cost items as 

may be required, with fixed charges and time related charges as required: 
  

 ____________   
 _________   
    

A44 CONTRACTOR'S GENERAL COST ITEMS: TEMPORARY WORKS   

 For details of temporary works required or made/not made available by the 
Employer see section A36. 

  

    
110 TEMPORARY ROADS    
     
120 TEMPORARY WALKWAYS    
    
130 ACCESS SCAFFOLDING    
     
140 SUPPORT SCAFFOLDING AND PROPPING     
    
150 HOARDINGS, FANS, FENCING, ETC.   
    
160 HARDSTANDING   
    
170 TRAFFIC REGULATIONS   
    
250 ADDITIONAL TEMPORARY WORKS ITEMS: Insert below further cost items as 

may be required, with fixed charges and time related charges as required: 
  

 __________    
 __________    
    

A5 WORK BY OTHERS OR SUBJECT TO INSTRUCTION   

    

A50 WORK/PRODUCTS BY/ON BEHALF OF THE EMPLOYER   

    

510 PRODUCTS provided by or on behalf of the Employer: None.   
 Details of any such products are given in the relevant drawings/specifications/ work 

sections, for fixing by the Contractor. 
  

 Take delivery, check against receipts and take into appropriate storage.   
 Use for no other purpose than the Works.   
 Keep safe any surplus to requirements and obtain instructions in relation thereto.   



Atlantic Outfall & Minor Outfall Works 

Preliminaries  Rev C   PRELIMINARIES   

  

 

 

 £   

   
12914_T02_160725_Atlantic Outfall Preliminaries.doc 40 

TO COLLECTION    £   

£ p 

    
520 WORKS by or on behalf of the Employer: None.   
 To be supplied and installed by others appointed direct by the Employer.   
 Allow access to the works for installation contractor, including handing over parts of 

the Works as appropriate. 
  

 Allow time within the Works programme for installation works to complete within 
the overall construction programme. 

  

 Allow for general attendance during Contractor’s normal working hours.   
 Allow for maintaining any floor protection (installed by others) up to time of 

Practical Completion. 
  

    
530 LICENCES obtained by or on behalf of the Employer: Radio licence for the 

monitoring system. 
  

 To be obtained direct by the Employer.   
    

A53 WORK BY STATUTORY AUTHORITIES   

    

500 None anticipated.   
    

A54 PROVISIONAL WORK/ITEMS   

    

500 PROVISIONAL SUMS:   
    
501 Include the following Provisional Sums for defined works, to be instructed in whole 

or in part by the CA: 
 

 None 

  

    
502 Include the following Provisional Sums for undefined works, to be instructed in 

whole or in part by the CA: 
  

 
 Contingencies (to be included in Prices under Schedule of Works) 

£5,000.00  

  

    

A55 DAYWORKS   

    
100 GENERALLY:   
 For the valuation of variations that cannot be properly measured and valued the 

Contractor may, by agreement with the CA, charge Daywork in accordance with 
clause 3.7.5 of the Conditions of Contract. 

  

 The basis of charging shall be the Prime Cost of such work calculated in 
accordance with the ‘Definitions of Prime Cost of Dayworks’ published by the Royal 
Institution of Chartered Surveyors, December 1975 (hereinafter referred to as ‘the 
Definition’) together with the percentage additions at the rates included below. 

  

 The Contractor must indicate the percentage additions he requires for overheads 
as defined in Section (4) of the Definition. 

  

    

110 LABOUR: Percentage addition   
    
120 MATERIALS AND GOODS: Percentage addition   
    
130 PLANT: Percentage addition   
    
 (Rates for plant costs will be as set out in the Schedule of Basic Plant Charges 

published by the RICS current at the Date of Tender). 
  

    
140 SPECIALIST TRADES: Percentage addition:  

Hourly rates for labour to be identified by Contractor within the province of: 
RICS/HVAC and Electrical Contractors' Association 
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