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Revisions 

Revision Description 

Rev - First Issue for tender 

  

 
This Pre Construction Information has been prepared in accordance with Regulations 4 and 
11(6) of the Construction (Design and Management) Regulations 2015 (CDM 2015). 
 
This Information is intended to record the main Health & Safety issues identified by the Client, 
the Principal Designer and the Designers prior to construction and is to be addressed by the 
Principal Contractor (PC). 
 
The Principal Contractor will prepare and develop a Construction Phase Plan as part of his 
duties under Regulation 12 and will take all reasonable steps to ensure the co-operation 
between all Contractors as detailed in Regulations 13 and 14. 
 
Topics 1 to 5 of this document follow the guidance in Appendix 2 of CDM 2015. 
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1. Description of project 

1.1. Project description and programme details 

Brief description of project 

 
Brief description of project 

Reconstruction of drainage outfall at Atlantic Hotel, Hugh Town, St. Mary’s, Isles of Scilly: 
Breaking out of existing concrete encased and bedded outfall pipe; reconstruction of outfall, with 
new reinforced concrete bed, polypipe, reinforced concrete encasement and tidal flaps. 
Breaking out of existing manhole chamber; reconstruction of chamber with concrete bed, masonry 
walls and steel cover; channels and benching, stainless steel weir plate and screen. 
Installation of remote monitoring and alarm system, with chamber mounted sensors, wall mounted 
flashing beacon, pole mounted antenna, with receiver located in existing sewage pumping station. 
Outfall at Mermaid Inn: installation of tidal flap to end of existing outfall pipe. 
Outfall at Old Town Beach: breaking out of length of existing outfall pipe and concrete 
encasement; new length of outfall pipe and encasement, with new tidal flap. 

 

Programme details  

Planned start of construction: March/April 2016, date to be agreed 
Duration: to be agreed with PC 

Minimum time allowed between appointment of PC and commencement of work on site: 4 weeks 

Notification to HSE (F10) Initial Revision 1 Revision 2 Revision 3 Revision 4 

Dates xxx xxx xxx xxx xxx 

 

1.2. Details of Client, Designers, CDM-C, Principal Contractor and Others 

Name of 
client 

The Council of the Isles of Scilly 

Address Town Hall, ST. Mary’s, Isles of Scilly, TR21 0LW 

 

Project 
personnel 

Company Contact name  Phone/Fax/Mob 

Client The Council of the Isles 
of Scilly 
Town Hall 
St. Mary’s 
Isles of Scilly, TR21 0LW 

Helen Pearce 
hpearce@scilly.gov.uk 

 
Sean Parsons 
sparsons@scilly.gov.uk 

 

P 
M 
P 
M 
 
 

01720 424369 
 
 

Project 
Manager 

Stride Treglown 
Management 

David Knight 
davidknight@stridetreglown.com 

P 
F 
M 

01752 202088 
01752 202089 
07768 474215 

Principal 
Designer 

Stride Treglown 
Management 

Ray Cottrell 
raycottrell@stridetreglown.com 
 

P 
F 
M 

0117 9157357 
0117 9745207 
0779 973 2582 

mailto:hpearce@scilly.gov.uk
mailto:sparsons@scilly.gov.uk
mailto:davidknight@stridetreglown.com
mailto:raycottrell@stridetreglown.com
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Project 
personnel 

Company Contact name  Phone/Fax/Mob 

Designers     

Civil 
Engineer 

James Lockyer 
Associates Ltd. 
1 Oakland Mews 
Liskeard Business Park, 
Liskeard, 
Cornwall Pl14 3UX 

James Lockyer 
jwl@jameslockyer.co.uk 

P 
F 
M 

01579 344771 
01579 344882 
 

Principal 
Contractor 
(PC) 

TBC 
 

 P 
F 
M 

 

 

1.3. Use as a workplace 

The structure will / will not * be used as a workplace.  Accordingly, the finished design does / 
does not * need to take account of the relevant requirements of The Workplace (Health, Safety 
and Welfare) Regulations 1992. 

 

1.4. Extent and location of existing records and plans 

To include references of available drawings of structure(s) to be demolished or incorporated 
in the proposed structure(s) and also plans of the site and site environs. 

 

Drawing 
references 
 

See James Lockyer drawings 4606/CB/F/101 rev D, /CB/F/111 rev D, 
/CD/300 rev D/ /CD/301 rev E, /CD/302 rev F for the existing facility 
 

 
To include references of available record information on structure(s) to be demolished or 
incorporated in the proposed structure(s) and also all relevant survey / inspection / analysis 
reports.  This may include specifications, construction details, performance criteria and other 
information that defines the existing structure(s).  This information may also be part of a 
Health & Safety File previously prepared for the structure(s) and held by the client. 
 

 

Information 
references 
 

See James Lockyer Schedule of Work 4606-SW-Atlantic-Rev6 

mailto:jwl@jameslockyer.co.uk
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2. Client’s considerations and management requirements 

2.1. Arrangements  

To include arrangements for planning & managing construction works, the client’s health & 
safety goals, communication and liaison arrangements, security of the site, welfare provision 
etc etc. 

The works will take place within publicly accessible areas. The works are to be carried out 
in a single phase, whilst ensuring the safety of the public. 

The health and safety of public are paramount and the Principal Contractor is not to permit 
any actions undertaken on the site to compromise same. 

Site welfare facilities shall be provided in accordance with Schedule 2 of the Construction 
(Design and Management) Regulations, precise details and locations to be detailed in the 
Construction Phase H & S Plan. Use of existing facilities, if available, may be permitted, 
subject to proper use and cleaning being maintained. Contractors using these should be 
presentable and free of dust/debris head to toe. 

Any LA highways restrictions are to be ascertained by the PC and complied with by users of 
the site. 

2.2. Requirements 

To include requirements relating to the health & safety of the client’s employees, tenants, 
customers or those involved in the project, e.g. site hoarding, site transport or vehicle 
movement restrictions, client permit-to-work systems, fire precautions, emergency procedures, 
means of escape, ‘no go’ areas, security and authorisation requirements, designated confined 
spaces, smoking restrictions, parking restrictions etc etc. 

All necessary sub-phasing of the construction works, including provision of temporary 
barriers, hoardings, fences and walkways, together with a detailed programme shall be 
agreed with the Client. 

Working hours shall be 0800-1700 Monday to Friday, unless otherwise authorised by the 
Client or specifically agreed. 

All necessary permits to work are to be obtained for works within the existing facility. 

Vehicular access is available to a point adjacent to the Atlantic outfall construction site, the 
nearest access for deliveries and areas for offloading is the slipway off Hugh Street to the 
side and at the rear of the Atlantic Hotel. It should be noted that the slipway is steep. 
Access for works to the Mermaid Inn outfall is limited, since the outfall projects from the rear 
wall which overlooks the beach. Vehicular access for works to the Old Town beach outfall is 
available via Old Town Road or Old Town Lane, thence from the promenade overlooking the 
beach. Space for deliveries and site accommodation is limited; out of hours deliveries and 
materials handling may be required; to be agreed as part of the site set up strategy to be 
detailed in the Construction Phase H & S Plan. 

Maintain unobstructed access to adjacent properties for ambulances and medical emergency 
teams at all times day & night. 

Maintain access to adjacent properties for fire appliances at all times day & night. 

Maintain unobstructed access to nearby residences and for delivery & collection vehicles to 
service areas of nearby facilities. 

The Principal Contractor will be required within the Construction Phase Health and Safety 
Plan to establish emergency procedures which take into account the specific layout of the site 
and surrounding environment, to allow for emergency escape from the construction site to 
the surrounding area. Muster areas are to be identified within the Construction Phase Plan. 

All Council procedures for contractors working within council premises are to be strictly 
adhered to and all necessary work permits obtained in sufficient time. 

All necessary sub-phasing of the construction works, including provision of temporary 
barriers, hoardings, fences and walkways, together with a detailed programme shall be 
agreed with the Client. 
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3. Environmental restrictions and existing on-site risks 

3.1. Safety Hazards 

To include safety hazards including boundaries and access (including temporary access), 
narrow streets, lack of parking / turning / storage space, restrictions on deliveries / waste 
collection, adjacent land uses including transportation uses, existing storage of hazardous 
materials, location of existing services (especially concealed installations), ground conditions 
/ underground structures / watercourse which may affect safe use of plant, existing structures 
including form / stability / fragile or hazardous materials, previous structural modifications, fire 
damage, ground shrinkage, movement, poor maintenance, difficulties relating to existing plant 
/ equipment such as height restrictions, pre-stressed / post-tensioned structures etc etc.  
Provide details of all survey information relating to the above. 

Hazard Risk 
level 

Who is 
affected? 

Precautionary measures 

Sites are within publicly 
accessible areas 

High Public 
Contractors 

The PC to take appropriate 
precautionary measures to 
safeguard all adjacent users 
during the works, including 
adequate means of segregating 
the works from the public. PC to 
agree and detail safe access 
arrangements in CPHSP. 

Atlantic outfall 
adjacent/partially within an 
active slipway 

High Contractors See previous item. The PC is to 
liaise with users of the slipway and 
boat owners, to ensure all parties 
are aware of potential hazards and 
adequate precautions are taken.   

Works undertaken within tidal 
zone 

High Contractors Works to be timed and staged to 
avoid high tide periods. Pre-plan 
works, with tide times taken into 
consideration, including with 
respect to site guarding and 
protection. 

Live services in working areas High Contractors All live services to be traced and 
identified; existing buried or 
overhead services in the vicinity of 
the site to be protected (see also 
GE 700 E2).   

Location of existing services High Contractors The available details relating to the 
nature and location of existing 
services in and around the site 
provided by the Designers in the 
documentation & specification. 
If the Principal Contractor does 
encounter unexpected services, 
work must stop immediately and 
Client, relevant Designer & CDM-
C must be contacted. 

 

Information Generally 

See information included with tender documents/drawings. 
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3.2. Health Hazards 

To include health hazards including asbestos, existing storage of hazardous materials, 
contaminated land, existing structures containing hazardous materials, health risks arising 
from the client’s activities etc etc.  Provide details of all survey information relating to the 
above. 

Hazard Risk 
level 

Who is 
affected? 

Precautionary measures 

Infection/biohazards contacted 
from live drainage environments 
(e.g. Weils 
disease/leptospirosis) 

Med Contractors Operatives to be fully briefed 
on hazards, appropriate PPE 
to be worn and hygiene 
precautions to be undertaken. 
See HSE INDG48 (rev1). 

    

    

 

Information Generally 

See further information in the following; 

 Health & Safety File held in the offices of Council of the Isles of Scilly 
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4. Significant design and construction hazards 

4.1. Significant design assumptions and suggested work methods, sequences 
and other control measures 

See Design Risk Assessment included in Appendix 2. 

4.2. Arrangements for co-ordination of ongoing design work and handling 
design changes 

Elements of the design process may continue into the construction phase.  The Health & Safety 
information generated by the Designers is to be shown on the drawings as they are issued, having been 
discussed with the Principal Contractor as soon as the H&S issue is identified and, in all cases, prior to 
the formal issue of drawings ‘For Construction’.  The PC must take account of all such information in 
providing information for preparing or updating the Construction Phase Plan.  The PC and Designers 
are to notify the PD immediately of all such developing H&S issues. 

4.3. Information on significant risks identified during design 

To include significant risks identified by designers which cannot be avoided or designed out and, where 
appropriate, a broad indication of the precautions assumed for dealing with them. 

Hazard Risk 
level 

Who is affected? Precautionary measures 

Dust, vibration and noise 
affecting adjacent residents 
and users, particularly 
during demolition 
operations 

High Public 
Contractors 

Dust dampening measures to 
undertaken when appropriate. Noise 
suppression equipment to be used 
where possible. See also GE700 E3 
and F2.  

Existing Atlantic outfall is 
badly deteriorated and 
located on a beach 
amongst moored vessels; 
risk of instability and 
collapse of excavations 

Med Public 
Contractors 

Provide temporary support as 
necessary and adopt good working 
practice in accordance with current 
legislation. 

Grubbing up existing 
Atlantic outfall; risk of 
unstable structure/falling 
objects/injury/damage 

Med Public 
Contractors 

Works to be carried out carefully to 
minimise risk of damage/injury; tender 
stage method statement to be 
submitted. 

Excavation through beach 
sands and sandy soils 
overlying granite rock – risk 
of instability and collapse of 
excavations.  

Med Public 
Contractors 
 

Provide temporary support as 
necessary and adopt good working 
practice in accordance with current 
legislation. 

Confined space access to 
manhole S1 for 
replacement of flap valve – 
asphyxiation and other 
hazards associated with CS 
working. 

Med Contractors Confined space access requirements 
to be enacted as a precautionary 
measure. 
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Excavating and constructing 
new screening chamber 
around live sewer. 

Med Public 
Contractors 

Maintain flow in existing sewers by 
temporary diversions, stoppers, over-
pumping or other means 
Provide tender stage method 
statement to confirm proposals, 
including measures to address and 
prevent spillage/overflow onto 
foreshore, and compliances with EA 
Pollution Prevention Guidelines.  Refer 
to SoW B10/110, B10/120 and 
B20/020. 

Connections to existing 
services within existing SPS 
building – works within 
existing plant rooms and 
service ways in close 
proximity to live services 
and with restricted working 
space.  

Med Contractors RAMS to be produced for constructing 
works within plant rooms. Permit to 
work system to be in operation.  

    

    

 

4.4. Materials requiring particular precautions 

To include health hazards arising from construction materials where particular precautions are 
required, either because of their nature or the manner of their intended use.  These will have 
been identified by designers as hazards which cannot be avoided or designed out.  Note that a 
COSHH data register for ‘common’ materials will be included in the Construction Phase Plan 
provided by the Principal Contractor. 
 

Material Hazard Risk level Who is affected? Precautionary measures 

None identified beyond those 
expected for a project of this nature 
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5. The Health & Safety File 

The Health & Safety File will be prepared by the Principal Designer from information provided by the 
Client, the PC and the Designers, all in accordance with Appendix 4 of the CDM Regulations. 
 
Prior to practical completion, information pursuant to that listed in the box below is to be provided to the 
PD to enable compilation of the Health & Safety File.  The PD will advise on the deadline(s) for 
submission of information. 
 
The Health & Safety File is likely to be a constituent part of a suite of handover documentation which 
may also include a General Reference Manual, a Building Fabric Manual, a Building Services Manual, 
a Building Log-book (if required under the Building Regulations, Part L), a Building Users’ Guide and 
any other information deemed necessary by the Client to be included.  Please note that the PD’s 
statutory duties only extend to the Health & Safety File element of the handover documentation. 
 
The PD may issue full instructions for the information requirements of the Health & Safety File in a 
separate document - the Health & Safety File Planner.  The PD can also provide advice and a ‘model’ 
format for a Building Manual if requested in a separate document – the Building Manual Planner. 

HEALTH & SAFETY FILE REQUIREMENTS BASED UPON APPENDIX 4 OF THE CDM REG’S 
 

A. Brief description of the work carried out 
B. Any residual hazards and how they have been dealt with (for example surveys / information 

concerning asbestos, contaminated land, water-bearing strata, buried services etc) 
C. Key structural principles (for example sources of substantial stored energy, i.e. pre / post-

tensioned structures) and safe working loads for floors and roofs etc. 
D. Hazardous materials used (for example lead paint, special coatings which must not be burnt 

off etc.) 
E. Information regarding the removal or dismantling of installed plant and equipment (for example 

special arrangements for lifting, sequences or special instructions for dismantling) 
F. Health & safety information about equipment provided for cleaning or maintaining the structure 
G. The nature, location and markings of significant services including, for example, underground 

cables, gas supply equipment, fire-fighting services etc. 
H. Information and ‘As-built’ drawings of the structure, its plant and equipment 
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6. Other Information 

This section records any other Health & Safety information which the Client, Principal Designer or 
Designers deem relevant which is not defined or included elsewhere in this Pre-construction Information. 

Designer Risk Assessment/Registers are included at Appendix 2. The PC is to take note of all risks 
identified therein, produce suitable RAMS and employ appropriate precautions. 
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Appendix 1 – F10 Notification 

Although the project may not be notifiable under the 2015 CDM Regulations, an F10 is to be 
submitted to the HSE when the Principal Contractor has been appointed. 
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Appendix 2 – Design Risk Assessments 

 

James Lockyer Associates – Designers Risk Assessment



Project: Annex to Buzza Reservoir contract: 

 Reconstruction of Atlantic Hotel Outfall and associated works 

Job No. JLA/4606 

 

Design Risk Assessment 

STAGE: DETAILED DESIGN 

 

 

JAMES LOCKYER ASSOCIATES 

4606-DRA-Buzza Annex-Rev2 

 

Page 1 of 5 

 

DESIGNERS RISK ASSESSMENT 
The designers risk assessment considers the significant hazards and risks that were identified during the design stage.  Commonplace hazards which should be 

controlled by good management and good site practices have not been described. 

Description of the Project     

Client Council of the Isles of Scilly 
Project Manager Stride Treglown 
CDM Coordinator Stride Treglown 
Designer James Lockyer Associates 
Location St Mary’s, Isles of Scilly 

Nature of works Reconstruction of Atlantic Hotel Outfall and associated works 

Timescale Stage Programme Targets Dates Achieved Anticipated Period 

Commencement of Construction March 2015  - 

Completion of Construction June 2015  12 weeks 

Design, Construction & 

Materials 

Comment Action 

Design Requirements and 

Objectives 

Restore integrity of outfall and screening chamber 

Reinstate and improve other outfalls 
 

Form of Design 

 

 

Schedule of reconstruction and repair works  

Existing Drawings & H&S File Comment Hazard Risk Action 

Available drawings and 

records 

 

Site inspections were completed to obtain 

details of the existing structures and 

services where available to allow 

preparation of working drawings, with 

limited information from record drawings. 

Information may be 

inaccurately 

recorded 

L Check and trace position of services, insofar as 

practicable and necessary to complete the works. 

(SW B10/090) 

 

H&S File Not available 
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The Existing Environment Comment Hazard Risk Action 

Current and surrounding uses 

 

The existing outfall is located on Town 

Beach adjacent to an active slipway, where 

the screening chamber is located 

Other outfalls are accessible from the 

beaches. 

Interface with local 

residents 

H Ensure Contract Preliminaries (by Stride 

Treglown), include measures for Security, Safety & 

Protection. 

Cordon off construction area and prevent 

unauthorised access to site.  

Require tender stage method statement  

(SW B10/090 & B10/120) 

Existing services 

 

Existing buried services (drainage) are 

indicated to be located in the vicinity of the 

works to the CSO and screening chamber  

 

Flooding 

Disruption to supply 

Injury/damage 

 

M 

 

Specify requirement to trace and locate existing 

services, and for protection of existing buried 

services in the vicinity of the site. 

(SW B20/020) 

 

Existing structures 

 

Existing outfall is badly deteriorated and 

located on a beach amongst moored vessels 

 

 

Interface with local 

residents 

Instability and 

collapse of 

excavations 

M Identify requirement for temporary support to be 

provided and requirement for good working practice 

in accordance with current legislation. 

(SW B10/090 & B20/020) 

Ground Conditions 

 

Excavation through beach sands and sandy 

subsoils overlying granite bedrock 

 

 

 

Instability and 

collapse of 

excavations 

 

 

M Identify requirement for temporary support to be 

provided and requirement for good working practice 

in accordance with current legislation. 

(SW B10/090, B10/110 & B20/040) 
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Significant Design & 
Construction Hazards Identified 

Comment Hazard Risk Action 

General Items/Preliminaries 

 

See Existing Environment & Site Wide 

Elements 

   

Demolition/Alteration/ 

Renovation 

 

Grubbing up existing outfall  Unstable structure 

Falling objects 

Injury/damage 

M 

 

 

Identify requirement for works to be carefully 

completed to minimise risk of damage and 

disturbance to existing structures, and to maintain 

existing services 

Require Tender Stage Method Statement to 

ensure Contractor takes hazards into account. 

(SW B10/120, B20/020 & B30/020)  

Groundworks/External 

Works 

Excavation in sandy subsoils adjacent to 

existing structures and services 

 

 

Requirement for confined space access – 

limited to replacement of existing flap valve 

in manhole S1. 

Framework for confined space access 

identified as a precaution 

 

Operatives to be briefed to guard against 

Leptospirosis (Weil’s disease) and wear 

suitable gloves and protective clothing 

 

Collapse of 

excavations 

Excavating through 

rock 

Asphyxiation and 

other hazards 

associated with CS  

 

 

 

Disease 

M 

 

 

 

M 

 

 

 

 

 

M 

 

Identify requirement for temporary support to be 

provided and requirement for good working practice 

in accordance with current legislation. 

(SW B10/090 & B20/040) 

Confined space access requirements specified as a 

precautionary measure 

(SW B10/100)  

 

 

 

Identify requirement for Operative briefing and PPE 

(SW B10/080) 

Erection/Construction of 

Structure 

Staged construction in tidal zone will not 

facilitate guarding and protection of works 

 

 

Reinforced concrete encasement to outfall 

 

Personnel and 

property injury and 

damage 

 

Personal injury 

 

M 

 

 

 

L 

 

 

Identify requirement for guarding and protecting of 

works and for Tender Stage Method Statement 

to ensure Contractor takes hazards into account 

(SW B10/120) 

Protect projecting ends of ends of rebar 

(B20/040) 
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Site Wide Elements Comment Hazard Risk Action 

Site access & egress 

 

Movement of site traffic and local residents. 

See also Existing Environment above 

 

Accident resulting 

from vehicular 

movement 

See also Existing 

Environment above 

H Ensure Contract Preliminaries (by Stride 

Treglown), identify need for access to be 

maintained to adjacent domestic properties, 

particularly for emergency vehicles. 

See also Existing Environment above 

 

Site accommodation  

 

No particular hazards perceived that cannot 

be overcome by good management and site 

practice. 

See also Existing Environment above 

See Existing 

Environment above 

L See Existing Environment above 

Layout & storage areas 

 

No particular hazards perceived that cannot 

be overcome by good management and site 

practice. 

See also Existing Environment above 

See Existing 

Environment above 

M See Existing Environment above 

Traffic & pedestrian routes 

 

Movement of site traffic and local residents. 

See also Existing Environment above 

 

See Existing 

Environment above  

M 

 

 

Ensure Contract Preliminaries (by Stride 

Treglown), identify need for access to be 

maintained to adjacent domestic properties, 

particularly for emergency vehicles. 

See also Existing Environment above 

 

Overlap with Client 

 

Movement of site traffic and local residents. 

See also Existing Environment above 

 

See Existing 

Environment above  

M Ensure Contract Preliminaries (by Stride 

Treglown), identify need for access to be 

maintained to adjacent domestic properties, 

particularly for emergency vehicles. 

See also Existing Environment above 
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Future Maintenance & 

Operation  

Comment Hazard Risk Action 

Cleaning & Maintenance Regular access will be required to screening 

chamber to clear away screenings 

 

 

 

 

 

 

 

 

 

 

Infrequent access may be required to 

ensure new check valve is performing F4 

Restricted access 

and lifting cover 

 

Exposure to sewage 

 

 

 

 

 

 

 

 

Entry into confined 

space and exposure 

to sewage 

L 

 

 

M 

 

 

 

 

 

 

 

 

L 

Specification of bespoke cover and frame to 

facilitate access 

(SW B30/050) 

Screen will need checking following storm events 

and routinely. 

Clearance of screen should be simple matter of 

washing down with hosepipe from above 

Monitoring and alarm system specified to low and 

high level alerts of discharge (SW B30/060) 

Quick release screen specified to facilitate removal 

(SW B30/040) 

 

Duckbill check valve should be less prone to 

blockage/seizure than the existing flap valve 

 

Operation As above 

 

As above 

 

 As above 

 

Future 

Alterations/Extensions 

 

Requirement for accurate as-built 

information to record structural details and 

locations of buried services. 

N/A N/A Ensure Contract Preliminaries (by Stride 

Treglown), identify need for contractor to provide 

as-built information if different from construction 

drawings. 

 

Risk assessment prepared by 
 
   J W LOCKYER 

Reviewed and checked by 
 
   STEVE WALSH 

Date   January 2015    February 2015 
 



 

 

 

 Bristol 
Promenade House 
The Promenade 
Clifton Down 
Bristol BS8 3NE 
T: +44 (0)117 974 3271  
F: +44 (0)117 974 5207 
 

Bath 
St George’s Lodge 
33 Oldfield Road 
Bath, BA2 3NE 
T: +44 (0)1225 466 173 
F: +44 (0)1225 428 492 
 

Cardiff 
Treglown Court, 
Dowlais Road, 
Cardiff CF24 5LQ 
T: +44 (0)29 2043 5660 
F: +44 (0)29 2047 0422 
 

London 
3 Cosser Street 
London SE1 7BU 
T: +44 (0)20 7401 0700 
F: +44 (0)20 7401 0701 

Manchester 
Commercial Wharf 
6 Commercial Street 
Manchester M15 4PZ 
T: +44 (0)161 832 9460 
F: +44 (0)161 839 0424 
 

Plymouth 
Norbury Court 
The Millfields 
Plymouth PL1 3LL 
T: +44 (0)1752 202088 
F: +44 (0)1752 202089 
 

Southampton  
1 Wessex Way, 
Colden Common, 
Winchester, 
Hampshire, SO21 1WG 
T: +44 (0)2380 671991 
 

Truro 
55 Lemon Street 
Truro TR1 2PE 
T: +44 (0)1872 241300 
F: +44 (0)1872 275560 
 
 

Abu Dhabi 
AS Business Centre 
Al Ain Road 
Umm Al Nar 
PO Box 129865 
Abu Dhabi UAE  
T: 00 971 (0) 2 510 2416 

 

 

    stridetreglown.com 

 


